

PROJECT CHANGE REQUEST

PCR Number		WO8-PCR01		Date Submitted		02/24/2020	
Agreement Number				Project / Phase Name:		PM	
Client Name		Lexington-Fayette Urban County Government		Initiator		Angela Millione	
Description		Lexington-Fayette Urban County Government would like to add 15 additional PM hours to the project in order to cover CSC project management task to include but not limited to bi-weekly meetings, issue follow ups, invoicing, financial summaries, forecasting.					
Proposed Resolution		Add 15 hours at current contract rate of \$165.00 hourly USD. Client agrees start date of PCR is 02/24/20					
Assumptions		1. All assumptions from SAAS work order apply. 2. Hours are T&M- unused hours will not billed.					
Project Manager	Accept	Reject	Signature				Date
CSC	√		Angela Millione				02/24/2020
Estimated Effort To Implement Change							
Description			Description			Hours	
Project Management		15	Technical Specifications				
Project Schedule			Interfaces				
Build Book			Coding/Unit Testing/Peer Walk-Through				
Business Requirements			Test Cases				
System Documentation			Test Data				
Conversion or Data Migration Issues			Packaging / Code Moves				
Education Issues			System/Integration Testing				
Business Specifications			Contingencies				
Total Hours		15	Estimated Impact to Project Schedule in Days			None	
Client's Estimated Cost to Implement Change		15 hrs @ \$165.00 = \$2,475.00	T&M √		Fixed		Non-Billable
Accept	Reject	Signature		Title		Date	

□

Approved by CSC

Vikesh Gupta

Date:

2/25/2020