



LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER		Date:	April 18, 2023
Page 1		Project:	Town Branch Trail 6 / Manchester & Forbes Turn Lanes
To (Contractor):		Location:	Manchester St.
L-M Asphalt Partners (dba ATS Construction)		Contract No.	003-2020
3009 Atkinson Ave.		Original Contract Amt.	\$3,854,486.96
Lexington KY 40509		Cumulative Amount of Previous Change Orders	\$1,130,977.79
		Percent Change - Previous Change Orders	29.34%
		Total Contract Amount Prior to this Change Order	\$4,985,464.75
		Change Order No.	7
You are hereby requested to comply with the following changes from the contract plans and specification:			
Current Change Order			
Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
	See Attached Sheet		
		\$0.00	
	Total decrease		
	Total increase		\$238,600.00
	Net Amount of this Change Order	\$238,600.00	
	New Contract Amount Including this Change Order	\$5,224,064.75	
	Percent Change - This Change Order		6.19%
	Percent Change - All Change Orders		35.53%
The time provided for the completion in the contract and all provisions of the contract will apply hereto.			
Recommended by <i>[Signature]</i>		(Proj. Engr.) Date	4/18/23
Accepted by <i>[Signature]</i> Brian Billings		(Contractor) Date	5/10/2023
Approved by <i>[Signature]</i>		(Director) Date	5/15/23
Approved by <i>[Signature]</i>		(Commissioner) Date	5/15/23
Approved by <i>[Signature]</i>		(Mayor or CAO) Date	7/1/23

JUSTIFICATION FOR CHANGE

PROJECT:	Town Branch Trail 6 / Manchester & Forbes Turn Lanes
CONTRACT NO.	003-2020
CHANGE ORDER:	7

1. Necessity for change:
To replace the existing buffer strip barriers and delineators along Manchester St. between Oliver Lewis Way and the Railroad overpass with curbs and a planting strip.
2. Is proposed change an alternate bid? ___ Yes No
3. Will proposed change alter the physical size of the project? ___ Yes No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___ Yes Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___ Yes No
If "Yes", will the policies be extended? ___ Yes ___ No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: The completion date for the project is being extended to 1/11/2024 in accordance with the TIGER end date extension approved in Amendment No. 4.
 Mayor
1/11/2023 Date



Existing Trail

Proposed Trail

