






LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER		Date:	October 6, 2014
		Project:	Old Courthouse
		Location:	215 Main Street
To (Contractor): EOP		Contract No.	439-2014
		Original Contract Amt.	\$110,000.00
		Cumulative Amount of Previous Change Orders	\$0.00
		Percent Change - Previous Change Orders	0.00%
		Total Contract Amount Prior to this Change Order	\$110,000.00
		Change Order No.	1
You are hereby requested to comply with the following changes from the contract plans and specification;			
Current Change Order			
Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
1	Consultants		\$9,573.75
		\$0.00	
	Total decrease		\$9,573.75
	Total increase		\$9,573.75
	Net Amount of this Change Order		
	New Contract Amount Including this Change Order		\$119,573.75
	Percent Change - This Change Order		8.01%
	Percent Change - All Change Orders		8.70%
The time provided for the completion in the contract and all provisions of the contract will apply hereto.			
Recommended by 		(Proj. Engr.) Date	11/11/14
Accepted by 		(Contractor) Date	11/11/14
Approved by 		(Director) Date	11-11-14
Approved by 		(Commissioner) Date	11-11-14
Approved by 		(Mayor or CAO) Date	12-8-14

JUSTIFICATION FOR CHANGE

PROJECT: Old Courthouse

CONTRACT NO. 439-2014

CHANGE ORDER: 1


1. Necessity for change: Consultants using a 70' lift

2. Is proposed change an alternate bid? ___ Yes X No
3. Will proposed change alter the physical size of the project? ___ Yes X No
If "Yes", explain.

4. Effect of this change on other prime contractors: N/A

5. Has consent of surety been obtained? ___ Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___ Yes X No
If "Yes", will the policies be extended? ___ Yes ___ No
7. Effect on operation and maintenance costs: N/A

8. Effect on contract completion date: N/A



Mayor

12-8-14
Date