

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER Page 1 of 2		Date: May 15, 2017	
TO: Michael Bryant Pace Contractors 15415 Shelbyville Rd Louisville KY, 40245		Project: Construction Services for Jacobson Park Sprayground	
		Location: Jacobson and Masterson Station	
		Contract No. 90-2017	
		Original Contract Amt. \$1,107,500.00	
		Cumulative Amount of Previous Change Orders \$0.00	
		Percent Change - Previous Change Orders	0.00%
		Total Contract Amount Prior to this Change Order \$1,107,500.00	
		Change Order No. 1	
You are hereby requested to comply with the following changes from the contract plans and specification;			
Current Change Order			
Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
1	Upgrade concrete sidewalk to Asphalt trail		\$62,679.90
2	Upgrade Jacobson Restroom veneer		\$16,401.11
3	Changes to piping designs based on final design		\$7,534.78
	Total decrease	\$0.00	
	Total increase		\$86,615.79
	Net Amount of this Change Order	\$86,615.79	
	New Contract Amount Including this Change Order	\$1,194,115.79	
	Percent Change - This Change Order		7.82%
	Percent Change - All Change Orders		7.82%
The time provided for the completion in the contract and all provisions of the contract will apply hereto.			
Recommended by <u>[Signature]</u> (Proj. Mngr.) Date <u>5/15/17</u>			
Accepted by <u>[Signature]</u> (Contractor) Date <u>5/15/17</u>			
Approved by <u>[Signature]</u> (Director) Date <u>5/15/17</u>			
Approved by <u>[Signature]</u> (Commissioner) Date <u>5/15/17</u>			
Approved by _____ (Mayor or CAO) Date _____			

JUSTIFICATION FOR CHANGE

PROJECT: Construction Services for Jacobson Sprayground & Masterson Station Park Sprayground

CONTRACT NO. 90-2017

CHANGE ORDER: 001

1. Necessity for change: Per proposal Request 1, 2, & 3 to Upgrade concrete sidewalk to asphalt walking trail at Masterson Station Park, upgrade building veneer to Hardi-board and split face stone at Jacobson Park and piping design changes based on final engineered plans.
2. Is proposed change an alternate bid? ___Yes ___X No
3. Will proposed change alter the physical size of the project? ___Yes ___X No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___Yes ___X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes ___X No
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: No
8. Effect on contract completion date: N/A

Mayor_____
Date