

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT MODIFICATION Page 1 of 2	Date: October 10, 2013
	Project: IMMAG Trailhead
	Location: Midland and 3rd Street
To (Contractor): M2D Design Group	Contract No. 36-2010
	Contract Mod No. 3

You are hereby requested to comply with the following changes from the contract plans and specification;

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
1	Site Survey of Intersection		\$2,000.00
2	Construction Documents		
	Demolition Plan		\$1,000.00
	Layout, Materials & Re-Striping Plan		\$2,000.00
	Storm Drainage Plan		\$1,500.00
	Design Details & Technical Specifications		\$500.00
	Traffic Management Plan (KYTC approval)		\$1,500.00
	Updated Cost Estimate		\$250.00
	Coordination of Plans with LFUCG Traffic Engineering		\$250.00
	Re-Submittal of Drawings/Docs to OLP		\$1,000.00
	Total decrease		
	Total increase		\$10,000.00
	Net increase (decrease) in contract price		
	Current total contract price		\$37,601.00

The sum of \$ **\$10,000.00** is hereby added to the total contract price, and the new total contract price thereby is **\$47,601.00**

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by Keith Lora ^{RAB} 1/9/14 (Proj. Engr.) Date 12/23/13

Accepted by [Signature] (Contractor) Date 10/10/13

Approved by A. Brady Fair (Urban Co. Engr.) Date 1/9/14

Approved by [Signature] (Commissioner) Date 1/16/14

Approved by Jim Gray (Mayor or CAO) Date 2.3.14

JUSTIFICATION FOR CHANGEPROJECT: **Isaac Murphy Memorial Art Garden Trail Head**CONTRACT NO. **36-2010**

Contract Mod: 3

1. Necessity for change:
LPA requirements
2. Is proposed change an alternate bid? ___ Yes X No
3. Will proposed change alter the physical size of the project? ___ Yes X No
If "Yes", explain.
4. Effect of this change on other prime contractors: **N/A**
5. Has consent of surety been obtained? ___ Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___ Yes X No
If "Yes", will the policies be extended? ___ Yes ___ No
7. Effect on operation and maintenance costs: **N/A**
8. Effect on contract completion date: **N/A**



Mayor

2.7.14

Date

CONTRACT HISTORY FORM

Project Name Isaac Murphy Memorial Art Garden Trail Head
Contractor: M2D Design Group
Contract Number and Date: 36-2010 March 18, 2010
Responsible LFUCG Division: Engineering

CONTRACT AND CHANGE ORDER DETAILS

A. Original Contract Amount:	\$	<u>20,250.00</u>	
Next Lowest Bid Amount:			
<u>NA</u>			
B. Amount of Selected Alternate or Phase:	\$	<u> </u>	
C. Cumulative Amount of All Previous Alternates or Phases:	\$	<u>20,250.00</u>	
D. Amended Contract Amount:	\$	<u>20,250.00</u>	
E. Cumulative Amount of All Previous Change Orders:	\$	<u>17,351.00</u>	<u>85.7%</u> <small>(Line E / Line D)</small>
F. Amount of This Change Order:	\$	<u>10,000.00</u>	<u>49.4%</u> <small>(Line F / Line D)</small>
G. Total Contract Amount:	\$	<u>47,601.00</u>	

SIGNATURES

Project Manager:	<u>Keith Lane</u>	Date: <u>12/23/13</u>
Reviewed by:	<u>R.A. Bayl</u>	Date: <u> </u>
Division Director:	<u>A. B. [Signature]</u>	Date: <u>1/9/14</u>
