


MAYOR JIM GRAY



LEXINGTON

CHARLES H. MARTIN P.E.
DIRECTOR
WATER QUALITY

TO: Mayor Jim Gray
Urban County Council

FROM: 
Charles H. Martin, P.E., Director
Division of Water Quality

DATE: September 2, 2016

SUBJECT: Expansion Area 2A Wastewater System Improvements Contract 1 – Pump Station
Change Order #1

Request

The Division of Water Quality requests approval of Change Order #1 (Final) to the LFUCG contract with Smith Contractors, Inc. for construction services associated with the Expansion Area 2A Wastewater System Improvements Contract 1 – Pump Station Project.

Purpose of Request

The purpose of this request is to issue a final adjusting change order to correct the contract amount per the attached itemization.

Project Cost in FY17 and in Future Budget Years

The change order results in a decrease of \$18,978.08 to the contract. The revised contract amount including this change order will be \$4,842,021.92 representing a -0.39% decrease of the original contract amount. There is no impact for future fiscal years.

Are Funds Budgeted

Funds are budgeted in: 4003-303401-3424-92811-2AEXPANS_2010 CONSTRUCT

Martin/Hoskins-Squier

