

RESOLUTION NO. 642 -2015

A RESOLUTION AUTHORIZING THE MAYOR, ON BEHALF OF THE URBAN COUNTY GOVERNMENT, TO EXECUTE CHANGE ORDER NO. 1 TO THE CONTRACT WITH SCHAEFER CONTRACTING, LLC FOR THE MASTERSON STATION PARK RESTROOM BUILDING PROJECT, ADDING TWENTY-ONE ADDITIONAL WORK DAYS AND INCREASING THE CONTRACT PRICE BY THE SUM OF \$5,675.00 FROM \$169,999.00 TO \$175,674.00.

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:


Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 1, which is attached hereto and incorporated herein by reference, to the contract with Schaeffer Contracting, LLC for the Masterson Station Park Restroom Building Project, adding twenty-one (21) additional work days and increasing the contract price by the sum of \$5,675.00 from \$169,999.00 to \$175,674.00.

Section 2 - That an amount, not to exceed the sum of \$5,675.00, be and hereby is approved for payment to Schaeffer Contracting, LLC from account #1105-707602-7221-90319 pursuant to the terms of the Change Order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL: October 22, 2015

MAYOR



ATTEST:



CLERK OF URBAN COUNTY COUNCIL

1226-15:CEE:X:\Cases\GENERAL\15-LE0001\LEG\00504231.DOCX