






LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER Page 1 of 2		Date: May 21, 2015	
		Project: Asphalt Repair for Tennis and Basketball Courts	
		Location: Kirklevington Park	
To (Contractor):		Contract No. 38-2015	
		Original Contract Amt.	\$49,880.00
		Cumulative Amount of Previous Change Orders	\$0.00
		Percent Change - Previous Change Orders	0.00%
		Total Contract Amount Prior to this Change Order	\$49,880.00
		Change Order No.	1
You are hereby requested to comply with the following changes from the contract plans and specification;			
Current Change Order			
Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
1	Demolish and remove bituminous concrete		\$2,500.00
2	Petromat		\$2,100.00
3	Court Color Coating		\$8,533.33
4	Tennis Court Striping - 2"		\$2,400.00
5	Asphalt Surface		\$15,950.00
	Total decrease	\$0.00	
	Total increase		\$31,483.33
	Net Amount of this Change Order	\$31,483.33	
	New Contract Amount Including this Change Order	\$81,363.33	
	Percent Change - This Change Order		63.12%
	Percent Change - All Change Orders		63.12%
The time provided for the completion in the contract and all provisions of the contract will apply hereto.			
Recommended by		Project Manager	Date 5-21-15
Accepted by		(Contractor)	Date 5-21-15
Approved by		(Director)	Date 5-26-15
Approved by		(Commissioner)	Date 5-26-15
Approved by		(Mayor or CAO)	Date 1-MAY-16

LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT CONTRACT CHANGE ORDER

Page 1 of 2

To (Contractor)

Date: May 21, 2015
Project: Asphalt Repair for Tennis and Basketball Courts
Location: Kirklevington Park
Contract No. 38-2015
Original Contract Amt \$49,880.00
Cumulative Amount of Previous Change Orders \$0.00
Percent Change - Previous Change Orders 0.00%
Total Contract Amount Prior to this Change Order \$49,880.00
Change Order No. 1

You are hereby requested to comply with the following changes from the contract plans and specifications:

Current Change Order

Item No.	Description of changes quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
2	Demolish and remove bituminous concrete		\$2,500.00
			\$2,100.00
3	Court Color Coating		\$8,533.33
4	Tennis Court Striping - 2"		\$2,400.00
5	Asphalt Surface		\$15,950.00
	Total decrease	\$0.00	
	Total increase		\$31,483.33
	Net Amount of this Change Order	\$31,483.33	
	New Contract Amount Including this Change Order	\$81,363.33	
	Percent Change - This Change Order		63.12%
	Percent Change - All Change Orders		63.12%

The time allowed for the completion of the work items of the contract will be as set forth hereto

Recommended by *[Signature]* Project Manager Date 5-21-15
Accepted by *[Signature]* Contractor Date 5-21-15
Approved by *[Signature]* (Director) Date 5-26-15
Approved by *[Signature]* (Commissioner) Date 5-26-15
Approved by *[Signature]* (Mayor or CAO) Date


JUSTIFICATION FOR CHANGE

PROJECT: Asphalt Repair for Tennis and Basketball Courts

CONTRACT NO. 38-2015


CHANGE ORDER: 1

1. Necessity for change: Renovate existing tennis court at Kirklevington into 6 pickleball courts
2. Is proposed change an alternate bid? ___ Yes X No
3. Will proposed change alter the physical size of the project? ___ Yes X No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___ Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___ Yes X No
If "Yes", will the policies be extended? ___ Yes X No
7. Effect on operation and maintenance costs: None
8. Effect on contract completion date: Add 30 days



Mayor

1-MAR-16
Date




Lexington-Fayette Urban County Government
DEPARTMENT OF GENERAL SERVICES

Jim Gray
Mayor

Sally Hamilton
Chief Administrative Officer

MEMORANDUM

TO: Jim Gray, Mayor
Sally Hamilton, CAO
Urban County Council

FROM: 
Geoff Reed, Commissioner of General Services

RE: Asphalt Repair for Tennis and Basketball Courts
Bid #38-2015 Change Order #1

DATE: May 21, 2015

Authorization to execute Change Order 1 in the amount of \$31,483.33 to the contract with Randle-Davies Construction Co., LLC for the resurfacing, color coat and striping of 2 existing tennis courts to create 6 pickleball courts at Kirklevington Park. Using the unit items bid for demolition & removal, asphalt surface, court color coating and tennis court striping the total of \$31,483.33 will be added to construct the new courts.

The change orders are fully funded in the following accounts:

1101 707601 7211 76101

Cc: Michelle Kosieniak, Supt.
File