

<b>LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT</b> <b>CONTRACT CHANGE ORDER</b> Page 1 of 2		Date:	June 27, 2019
To (Contractor): Fuelband LLC 2000 Hartford Ct. Lexington, KY 40514		Project:	New Police Canine Facility
		Location:	687 Byrd Thurman Way, Lexington, KY 40510
		Contract No.	293-2018
		Original Contract Amt.	\$1,048,888.00
		Cumulative Amount of Previous Change Orders	\$0.00
		Percent Change - Previous Change Orders	0.00%
		Total Contract Amount Prior to this Change Order	\$1,048,888.00
Change Order No.	1		
You are hereby requested to comply with the following changes from the contract plans and specification;			
<b>Current Change Order</b>			
Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
1	193.8 Cubic Yards of Rock Removal at Unit Price of \$200 Per Cubic Yard.	\$0.00	\$38,760.00
2	Reduced Meter Vault - Credit	\$4,060.00	\$0.00
3	Removed Island Counter Top - Credit	\$300.00	\$0.00
4	Resized 3'-0" Wide Door to 4'-0" Wide Door	\$0.00	\$610.00
5	Reduction of Trench Drains by 50% - Credit - (Plus an Add of 5 Calendar Days for Additional Steel Reinforcing)	\$3,600.00	\$0.00
6	Reduction in Trench Drain Cover Thicknes - Credit	\$1,500.00	\$0.00
7	25 Additional Calendar Days for Weather	\$0.00	\$0.00
	<b>Total decrease</b>	<b>\$9,460.00</b>	
	<b>Total increase</b>		<b>\$39,370.00</b>
	<b>Net Amount of this Change Order</b>	<b>\$29,910.00</b>	
	<b>New Contract Amount Including this Change Order</b>	<b>\$1,078,798.00</b>	
	<b>Percent Change - This Change Order</b>		2.85%
	<b>Percent Change - All Change Orders</b>		2.85%
The time provided for the completion in the contract and all provisions of the contract will apply hereto.			
Recommended by		(Project Manager)	Date
Reviewed / Accepted by		(Consultant)	Date
Accepted by		(Contractor)	Date
Approved by		(Director)	Date
Approved by		(Commissioner)	Date
Approved by		(Mayor or CAO)	Date