

JUSTIFICATION FOR CHANGE

PROJECT: Wayfinding Signs

CONTRACT NO. LF00128733

CHANGE ORDER: #1

1. Necessity for change: Additional Freight to ship 1 additional sign.
2. Is proposed change an alternate bid? ___ Yes No
3. Will proposed change alter the physical size of the project? ___ Yes No
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___ Yes Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___ Yes No
If "Yes", will the policies be extended? ___ Yes ___ No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

Mayor Date