

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER Page 1 of 2	Date:	July 28, 2015	
	Project:	Hillenmeyer Pump Station Decommissioning	
	Location:		
To (Contractor): Free Contracting, Inc.	Contract No.	64-2015	
	Original Contract Amt.	\$319,001.13	
	Cumulative Amount of Previous Change Orders	\$0.00	
	Percent Change - Previous Change Orders		0.00%
	Total Contract Amount Prior to this Change Order	\$319,001.13	
	Change Order No.	1	

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Delete Line item 4 - Safety Fence not used	\$1,800.00		
2	Add-Line Item 8: 5LF 8" PVC Sewer Pipe		\$250.00	
3	Add-Line Item 9: 1 4' manhole		\$3,800.00	
4	Add-Line Item 10: 4' manholes Extra Depth-17.4 VF		\$1,305.00	
5	Delete-Line Item 11: 1413 CY Trench Rock	\$14.13		
6	Add-Line Item 12: 37 TN additional stone backfill		\$555.00	
	Total decrease	\$1,814.13		
	Total increase		\$5,910.00	
	Net Amount of this Change Order	\$4,095.87		
	New Contract Amount Including this Change Order	\$323,097.00		
	Percent Change - This Change Order			1.27%
	Percent Change - All Change Orders			1.27%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by [Signature] (Proj. Engr.) Date 7/28/2015
 Accepted by [Signature] (President Contractor) Date 7/31/2015
 Approved by [Signature] (Director) Date 8-6-15
 Approved by [Signature] (Commissioner) Date 9/14/15
 Approved by [Signature] (Mayor or CAO) Date 9/30/15

SIGNATURES TO CHANGE ORDER

Change Order No. 1 Amount: \$4,095.87
Hillenmeyer Pump Station Decommission
Resolution No. 64-2015

ACCEPTED:
Free Contracting, Inc.

DATE: 7.31.15

BY:  President
Rhonda Fister


RECOMMENDED:
Lexington-Fayette Urban County Government

DATE: 7/20/2015

BY: 

REVIEWED:
Lexington-Fayette Urban County Government

DATE: 8-6-15

BY: 
Charles H. Martin, PE – Director
Division of Water Quality

APPROVED:
Lexington-Fayette Urban County Government

DATE: 9/30/15

BY: 
Mayor

JUSTIFICATION FOR CHANGE

PROJECT: Hillenmeyer Pump Station Decommissioning

CONTRACT NO. 64-2015

CHANGE ORDER: 1


- 1. Necessity for change:

- 2. Is proposed change an alternate bid? Yes No
- 3. Will proposed change alter the physical size of the project? Yes No
If "Yes", explain.

- 4. Effect of this change on other prime contractors: N/A

- 5. Has consent of surety been obtained? Yes Not Necessary
- 6. Will this change affect expiration or extent of insurance coverage? Yes No
If "Yes", will the policies be extended? Yes No
- 7. Effect on operation and maintenance costs: N/A

- 8. Effect on contract completion date: N/A



Mayor

9/30/15

Date

Hillenmeyer PS Decommission Balancing Change Order Information

Item #	Description	Location	Line Item	Description of Work	Breakdown				Added Quantities	Added Cost
					Quantity	Unit	Unit Price	Total		
1	Delete	Not used	4	Safety Fence (Whitesburg)	1800	LF	\$1.00	\$1,800.00	-1800	-\$1,800.00
2	9 stubs at 5' each = 45' and only 40' in line item	MH A-6	8	8" PVC Sanitary sewer	40	LF	\$50.00	\$2,000.00	5	\$250.00
3	Added MH	Between A-1 & A-2	9	4' Manholes	7	EA	\$3,800.00	\$26,600.00	1	\$3,800.00
4	Added depth to MH's	A-6, A-7, Added MH	10	4' Manholes Extra Depth	43	VF	\$75.00	\$3,225.00	17.4	\$1,305.00
5	Delete not going to claim	All	11	Trench Rock	1413	CY	\$0.01	\$14.13	-1413	-\$14.13
6	Around added manhole	Around added manhole	12	Additional Stone Backfill	2100	TN	\$15.00	\$31,500.00	37	\$555.00
7										\$0.00
8										\$0.00
9										\$0.00
10										\$0.00
11										\$0.00
12										\$0.00
13										\$0.00
14										\$0.00
15										\$0.00
16										\$0.00
								Total		\$4,095.87