


MAYOR LINDA GORTON



LEXINGTON

CHARLES H. MARTIN, P.E.
DIRECTOR
WATER QUALITY

TO: Mayor Linda Gorton
Urban County Council

FROM: 
Charles H. Martin, P.E., Director
Division of Water Quality

DATE: April 4, 2019

SUBJECT: Change Order #4 for Banks Engineering to prepare final design documents, acquire permits, conduct bidding assistance and construction administration assistance for the Southland Park, Yuma Ct., and Tucson Dr. areas in the Southland Area Stormwater Project.

Request

The purpose of this memorandum is to request approval of Change Order #4 to the Southland Area Stormwater Project agreement with Banks Engineering which will increase the contract price by a sum of \$154,000 from \$488,415 to \$642,415. This change order is to prepare final design documents, acquire permits, conduct bidding assistance and construction administration assistance for the Southland Park, Yuma Ct., and Tucson Dr. areas, in accordance with Banks Engineering's Proposal dated February 13, 2018.

Purpose of Request

Banks Engineering is currently performing design and construction administration assistance services for the WGPL portion of the Southland Area Stormwater Project agreement. The next phase of the Southland Area Stormwater Project requiring design is the area around Southland Park, Yuma Ct., and Tucson Dr.

Banks Engineering has conducted all of the initial outreach, analysis and mitigation concept development for the Southland Area Stormwater Project improvements, and is very familiar with the issues in this area.

Project Cost in FY19 and in Future Budget Years

Banks Engineering has provided a fee quote of \$154,000 for the proposed work. The total amount of this contract is \$642,415.

Are Funds Budgeted

Funds are budgeted in: 4052-303204-3334-92211 WR_SOUTHLAND CONSENT_DE Bud Reference 2019

Director/Commissioner

Martin/Albright

Cc: Gregory S. Lubeck, P.E., Stormwater Section Manager

