

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
CHANGE ORDER**

DATE: March 15, 2016

Change Order #: 1

CONTRACT #: 49-2015

Project: Clays Mill Improvement Phase 2C

You are hereby requested to comply with the following changes from the contract plans and specifications;

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
107	ADD	KYTC Junction Box Type A	LS	1.00	\$3,705.00	\$ -	\$ 3,705.00
108	ADD	Cross Walk, Temporary Paint – 6"	LF	688.00	\$1.58	\$ -	\$ 1,087.04
109	ADD	Tree Removal at RCBC	LS	1.00	\$2,800.00	\$ -	\$ 2,800.00
110	ADD	Relocate Pedestrian Signal poles	LS	1.00	\$4,368.00	\$ -	\$ 4,368.00
111	ADD	Relocate Traffic Controller Cabinet @ Stone Road	LS	1.00	\$9,462.60	\$ -	\$ 9,462.60
112	ADD	Black Out, Temporary Paint	SF	5002.00	\$2.10	\$ -	\$ 10,504.20
113	ADD	Stop Bar, Temporary Paint	LF	376.00	\$4.20	\$ -	\$ 1,579.20
114	ADD	Curve Arrow, Temporary Paint	EA	48.00	\$42.00	\$ -	\$ 2,016.00
115	ADD	Combo Arrow, Temporary Paint	EA	3.00	\$47.25	\$ -	\$ 141.75
116	ADD	Merge Arrow, Temporary Paint	EA	3.00	\$73.50	\$ -	\$ 220.50
						\$ -	\$ -
						\$ -	\$ -
Total decrease						\$ 113,094.29	
Total increase							\$ 227,120.36
Net (increase) in contract price						\$	\$ 114,026.08