

AMENDMENT TO THE AGREEMENT BETWEEN
KENTUCKY TRANSPORTATION CABINET
AND THE
LEXINGTON-FAYETTE COUNTY URBAN GOVERNMENT
DUNS: 020428777
WEST HICKMAN TRAIL
SC-628-1600005956
SYP ITEM # 07-03713.00/AUTHORIZATION # 92366

This Amendment made and entered into by and between the Kentucky Transportation Cabinet (KYTC) and the Lexington-Fayette County Urban Government (RECIPIENT) acting as an amendment to that Agreement entered into between the parties dated July 12, 2016.

WHEREAS, on July 12, 2016, the parties hereto entered into an agreement for the West Hickman Trail Project; and

WHEREAS, the parties desire to amend said agreement;

NOW THEREFORE, in consideration of the following promises and covenants contained herein the parties hereby agree as follows:

1. The Terms and Conditions and Budget of Agreement numbered SC-628-1600005956 made and entered into by and between the Kentucky Transportation Cabinet (KYTC) and the Recipient, are hereby amended as outlined in Attachment A;
2. All other terms and conditions of SC-628-1600005956 shall remain in effect.

IN WITNESS WHEREOF, the parties have hereto caused these presents to be executed by their officers thereunto duly authorized:

Kentucky Transportation Cabinet:

Approved as to form & legality:

Commonwealth of Kentucky

Attorney
Transportation Cabinet

Greg Thomas, Secretary
Transportation Cabinet

Date: _____

Date: _____

Lexington-Fayette County Urban Government:

Approved as to form & legality:

Attorney

Mayor

Date: _____

Date: _____

**ATTACHMENT A
 SCOPE OF WORK AND BUDGET**

Scope of Work:

This supplemental agreement adds federal CMAQ funds for the construction phase of the project. The project end date for the construction phase is December 31, 2021.

Budget:

		Federal Funds (CMAQ)	Local Funds	Toll Credits	Total
Original MOA (July 12, 2016)	Design Phase Funding: LPA Program# 9152801D	\$112,350.00	\$28,087.50	-	\$140,437.50
	Design Phase Funding: Cabinet Program# 9152802D	\$2,000.00	-	\$400.00	\$2,000.00
Supplemental Agreement No. 1 (July 12, 2017)	Supplemental Agreement to extend project end date to December 31, 2018. No budget or scope of work changes.				
Supplemental Agreement No. 2 (Current)	Construction Phase Funding: LPA Program# 9152801C	+\$608,131.20	+\$152,032.80	-	+\$760,164.00
	Construction Phase Funding: Cabinet Program# 9152802C	+\$10,000.00	-	+\$1,000.00	+\$10,000.00
Design Phase Total for LPA		\$112,350.00	\$28,087.50	-	\$140,437.50
Design Phase Total for Cabinet		\$2,000.00	-	\$400.00	\$2,000.00
Construction Phase Total for LPA		\$608,131.20	\$152,032.80	-	\$760,164.00
Construction Phase Total for Cabinet		\$10,000.00	-	\$1,000.00	\$10,000.00

ATTACHMENT B

ATTACH A RESOLUTION HERE

A resolution is necessary if funds are being added or removed from a project or the original terms and conditions are being altered.