

JUSTIFICATION FOR CHANGEPROJECT: **Isaac Murphy Memorial Art Garden Trail Head**CONTRACT NO. **36-2010**Contract Mod: **3**

1. Necessity for change:
LPA requirements

2. Is proposed change an alternate bid? ___ Yes X No

3. Will proposed change alter the physical size of the project? ___ Yes X No
If "Yes", explain.

4. Effect of this change on other prime contractors: **N/A**

5. Has consent of surety been obtained? ___ Yes X Not Necessary

6. Will this change affect expiration or extent of insurance coverage? ___ Yes X No
If "Yes", will the policies be extended? ___ Yes ___ No

7. Effect on operation and maintenance costs: **N/A**

8. Effect on contract completion date: **N/A**

Mayor_____
Date