			Page 2 of 2
		PROJECT: Public Safety Operations Center Phase 1B Renovation	
	JUSTIFICATION FOR CHANGE	CONTRACT NO. 287-2014	
		CHANGE ORDER: 9	
1.	Necessity for change: Per Proposal Request 30, modify the storm drain piping, overflow piping, sanitary drains and vents, trap primer piping and domestic water piping as depicted in the attached sketches for \$3,045.12.		
2.	Is proposed change an alternate bid?Yes _X_No		
3.	Will proposed change alter the physical size of the project?Yes X_No		
	If "Yes", explain.		
4.	Effect of this change on other prime contractors: N/A		
5.	Has consent of surety been obtained?	Yes X_Not Necessary	
6.	Will this change affect expiration or extent of insurance coverage?Yes X_No		
	If "Yes", will the policies be extended?	YesNo	
7.	Effect on operation and maintenance c	costs: N/A	
8.	Effect on contract completion date: N/A	A	
		Mayor D	ate