

Change Order No. 1

Project Name: Wolf Run Pump Station Relocation Contract B – Interceptor/FM	HDR Project No.: 0120085
Project Owner: LFUCG/Division of Water Quality 301 Lisle Industrial Ave. Lexington, KY 40511	Owner's Project No.: N/A
Project Contractor: Howell Contractors, Inc. 980 Helen Ruth Drive Fort Wright, Kentucky 41017	Date of Issuance: 01/27/15
	Date of Contract: 03/21/2013 (NTP 04/22/13)
	Contract Period: 232 days (12/10/13)

It is agreed to modify the Contract referred to above as follows:

CPR #	ITEM AND DESCRIPTION OF CHANGES	CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIME
Multiple	See Attached Breakdown. Time Extension	(-\$208.00)	413 Days
	Difference Net	(-\$208.00)	413 Days

Summary: It is agreed to modify the Contract referred to above as follows:

Contract Price prior to this Change Order	Contract Time prior to this Change Order
\$ 4,228,435.00	232 days (Final Completion 12/10/13)
Net Increase/(Decrease) of this Change Order	Net Increase (decrease) of this Change Order
\$ (208.00)	413 days
Revised Contract Price with all approved Change Orders	Revised Contract Time with all approved Change Orders
\$ 4,228,227.00	645 days (Final Completion 01/27/15)

The changes included in this Change Order are to be accomplished in accordance with the terms, stipulations and conditions of the original Contract as though included therein.

Accepted for Contractor by 	Date: 9/1/15
Recommended for Approval by (HDR Engineering, Inc.): 	Date: 9/14/15
Approved for Owner by 	Date: 9.23.2015
Approved. (Other - when required)	Date:

Distribution: Owner Contractor Office Field Other