

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
CONTRACT CHANGE ORDER**

Page 1 of 2

To (Contractor):
SB Electric, Inc.
614 E. Main.
Georgetown, KY 40324

Date:	March 6, 2019
Project:	Lighting Upgrade for Material Recovery Facility
Location:	360 Thompson Rd
Contract No.:	134-2018
Original Contract Amt.:	\$36,500.00
Cumulative Amount of Previous Change Orders	\$0.00
Percent Change - Previous Change Orders	0.00%
Total Contract Amount Prior to this Change Order	\$36,500.00
Change Order No.:	1

You are hereby requested to comply with the following changes from the contract plans and specification:

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Add Two Exterior Wall Packs (Lighting)	\$0.00	\$1,280.00	
2	Rework of Existing Circuitry for Exterior Lighting Operation	\$0.00	\$2,280.00	
3	Discount from Contractor for above pricing	\$180.00	\$0.00	
	Total decrease	\$180.00		
	Total increase		\$3,560.00	
	Net Amount of this Change Order	\$3,380.00		
	New Contract Amount Including this Change Order	\$39,880.00		
	Percent Change - This Change Order			9.26%
	Percent Change - All Change Orders			9.26%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by *[Signature]* (Project Manager) Date *3-7-19*

Reviewed / Accepted by *[Signature]* (Consultant) Date *3-7-19*

Accepted by *[Signature]* (Contractor) Date *3-1-19*

Approved by *[Signature]* (Director) Date *3-6-19*

Approved by *[Signature]* (Commissioner) Date *3-6-19*

Approved by *[Signature]* (Mayor or CAO) Date