

**LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT CONTRACT CHANGE ORDER**

Page 1 of 2

Date:	November 2, 2015	
Project:	PSOC Radio Tower	
Location:	115 Cisco Road	
Contract No.	0507-2015	
Original Contract Amt.	\$1,542,083.00	
Cumulative Amount of Previous Change Orders	\$0.00	
Percent Change - Previous Change Orders		0.00%
Total Contract Amount Prior to this Change Order	\$1,542,083.00	
Change Order No.	1	

To (Contractor): Airbus DS Communications
1301 President George Bush Hwy., Suite 150
Richardson, TX 75080

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Order heavier tower to accommodate antennas		\$17,688.00	
	Total decrease	\$0.00		
	Total increase		\$17,688.00	
	Net Amount of this Change Order	\$17,688.00		
	New Contract Amount Including this Change Order	\$1,559,771.00		
	Percent Change - This Change Order			1.13%
	Percent Change - All Change Orders			1.15%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by Derek R. Gaudin (Proj. Engr.) Date 11/2/15
 Accepted by Derek R. Gaudin (Contractor) Date 11/2/15
 Approved by Robert Stagle (Director) Date 11/4/15
 Approved by R. Bastin (Commissioner) Date 11/4/15
 Approved by _____ (Mayor or CAO) Date _____

JUSTIFICATION FOR CHANGE

PROJECT: PSOC Radio Tower

CONTRACT NO. 0507-2015

CHANGE ORDER: 1

1. Necessity for change: Additional antennas placed on the tower to support the Emergency Operations Center and Chemical Stockpile Emergency Preparedness Plan (CSEPP) will leave little capacity for additional antennas in the future. CSEPP is funding the cost difference for a heavier tower that will provide load capacity for additional antennas in the future.
2. Is proposed change an alternate bid? ___Yes X No
3. Will proposed change alter the physical size of the project? ___Yes X No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes X No
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

Mayor_____
Date