

**LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT CONTRACT CHANGE ORDER**

Page 1 of 2

Date:	June 1, 2016	
Project:	PSOC Dispatch Furniture	
Location:	115 Cisco Road, Lexington KY	
Contract No.	323-2016	
Original Contract Amt.	\$289,837.20	
Cumulative Amount of Previous Change Orders	\$0.00	
Percent Change - Previous Change Orders		0.00%
Total Contract Amount Prior to this Change Order	\$289,837.20	
Change Order No.	1	

To (Contractor): Watson Furniture Group
26246 Twelve Trees Lane NW
Poulsbo, WA 98370

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Furniture Options for Call Taker Positions		\$12,547.60	
	Total decrease	\$0.00		
	Total increase			
	Net Amount of this Change Order		\$12,547.60	
	New Contract Amount Including this Change Order		\$302,384.80	
	Percent Change - This Change Order			
	Percent Change - All Change Orders			0.00%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by NIA (Proj. Engr.) Date —

Accepted by _____ (Contractor) Date _____

Approved by Robert Stack (Director) Date 6/3/2016

Approved by R. Basten (Commissioner) Date 6/6/16

Approved by _____ (Mayor or CAO) Date _____

JUSTIFICATION FOR CHANGE

PROJECT: PSOC Dispatch Furniture

CONTRACT NO. 323-2016

CHANGE ORDER: 1

1. Necessity for change: Watson Furniture included value added options (e.g., LED lighting, environmental controls, power distribution, etc.) at no additional charge for 12 Dispatcher and Supervisor furniture positions in its bid. However, the options were not included on 12 Call Taker furniture positions. This change order adds options to the Call Taker positions in order to make functionality of those positions as similar as possible to the Dispatcher positions.
2. Is proposed change an alternate bid? ___ Yes X No
3. Will proposed change alter the physical size of the project? ___ Yes X No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___ Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___ Yes X No
If "Yes", will the policies be extended? ___ Yes ___ No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

Mayor_____
Date