

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER	DATE:	January 6, 2022
	Contract Modification:	1
	CONTRACT #:	R1009-20

PROJECT: Centrifuge Rebuild: parts and services - Flottweg Separation Technology


TO: Flottweg Separation Technology Inc.

Original Contract Amount	\$100,000.00
Cumulative Amount of Previous Contract Modifications	\$0.00
Percent Change of Previous Contract Modifications	0%
Existing Contract Amount	\$100,000.00
Net (increase/decrease) in Contract Amount - (From following pages)	\$24,000.00
Percent Change of This Contract Modification	24%
Original Contract Amount	\$100,000.00
Cumulative Amount of all Contract Modifications	\$24,000.00
Percent Change of all Contract Modifications	24%
New Contract Amount Including this Change Order	\$124,000.00

Recommended by _____ (Proj. Engr.) Date _____

Accepted by _____ (Consultant) Date _____

Accepted by _____ (Contractor) Date _____

Approved by  _____ (Director) Date 1/6/22

Approved by _____ (Commissioner) Date _____

Approved by _____ (Mayor or CAO) Date _____

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT MODIFICATION					DATE:	January 6, 2022	
					Contract Mod #:	1	
					CONTRACT #:	R1009-20	
Project:			Centrifuge Rebuild				
TO:			Flottweg Separation Technology Inc.				
You are hereby requested to comply with the following changes from the contract plans and specifications;							
Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
1	ADD	Cost increase for parts and labor - see estimate	LS	1		\$ -	\$ 38,991.14
2	DEL	Credit for work completed under existing P.O.				\$ 14,991.14	\$ -
3						\$ -	\$ -
4						\$ -	\$ -
5						\$ -	\$ -
6						\$ -	\$ -
7						\$ -	\$ -
8						\$ -	\$ -
9						\$ -	\$ -
10						\$ -	\$ -
11						\$ -	\$ -
12						\$ -	\$ -
13						\$ -	\$ -
14						\$ -	\$ -
Total decrease						\$ 14,991.14	
Total increase							\$ 38,991.14
Net (increase) in contract price							\$ 24,000.00

JUSTIFICATION FOR CHANGE

PROJECT: Centrifuge Rebuild

CONTRACT NO. R1009-20

CHANGE ORDER: 1

1. Necessity for change: WORK WAS FOR REBUILD OF EXISTING UNITS, FULL SCOPE UNKNOWN UNTIL DISASSEMBLED AND INSPECTED. UNFORSEEN WORK FOUND ON THIRD UNIT.
2. Is proposed change an alternate bid? ___Yes X No
3. Will proposed change alter the physical size of the project? ___Yes X No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes X No
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

Mayor_____
Date