

**LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT CONTRACT CHANGE ORDER**
Page 1 of 2

Date:	October 30, 2014	
Project:	CAP - CONSENT DECREE	
Location:	City Wide	
Contract No.		
Original Contract Amt.	\$1,012,500.00	
Cumulative Amount of Previous Change Orders	\$0.00	
Percent Change - Previous Change Orders		0.00%
Total Contract Amount Prior to this Change Order	\$1,012,500.00	
Change Order No.	1	

To (Contractor):
Stantec
1409 North Forbes Road
Lexington, Kentucky 40511

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Change Order #1 for CAP implementation services		\$650,000.00	
	Total decrease			
	Total increase		\$650,000.00	
	Net Amount of this Change Order	\$650,000.00		
	New Contract Amount Including this Change Order	\$1,662,500.00		
	Percent Change - This Change Order			39.10%
	Percent Change - All Change Orders			64.20%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by _____ (Proj. Engr.) Date _____
 Accepted by [Signature] (Contractor) Date 11/3/14
 Approved by [Signature] (Director) Date 10/31/14
 Approved by _____ (Commissioner) Date _____
 Approved by _____ (Mayor or CAO) Date _____

JUSTIFICATION FOR CHANGEPROJECT: Capacity Assurance Program **CONSENT DECREE**

CONTRACT NO. #268-2012

CHANGE ORDER: 1

1. Necessity for change: Since EPA approval of the System Capacity Assurance Program (CAP), Stantec has been assisting LFUCG with CAP implementation which includes hydraulic model recalibrations, capacity credit validation, capacity allocation tracking, and EPA Quarterly and Annual Reports.
2. Is proposed change an alternate bid? ___ Yes X No
3. Will proposed change alter the physical size of the project? ___ Yes X No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___ Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___ Yes X No
If "Yes", will the policies be extended? ___ Yes ___ No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

Mayor_____
Date