

**LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT CONTRACT CHANGE ORDER**
Page 1 of 2

Date:	September 6, 2017	
Project:	Repairs to Waste Transfer Station	
Location:	Old Frankfort Pike	
Contract No.	45-2016	
Original Contract Amt.	\$412,302.81	
Cumulative Amount of Previous Change Orders	\$127,205.11	
Percent Change - Previous Change Orders		30.85%
Total Contract Amount Prior to this Change Order	\$539,507.92	
Change Order No.	2	

To: RRC Company LLC

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
44	Remove and replace base track for siding on back and side of building where siding is to be replaced. (See estimate dated 8/4/2017 attached)		\$4,700.00	
45	Replace an additional approx 2700 sq ft of siding including five rows of wall girts and support tabs. (See Change Order dated 8/11/2017 attached)		\$36,600.00	
46	Install decking above diverter hood to prevent trash from getting behind hood and into the wall cavity. Includes all labor and materials (See Change Order dated 8/16/2017 attached)		\$3,800.00	
47	Boom rental for additional month for above listed work		\$2,250.80	
	Total decrease	\$0.00		
	Total increase		\$47,350.80	
	Net Amount of this Change Order	\$47,350.80		
	New Contract Amount Including this Change Order	\$586,858.72		
	Percent Change - This Change Order			8.07%
	Percent Change - All Change Orders			42.34%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by *Henry S. McElroy* (Proj.Mgr.) Date 9/7/17
 Accepted by *[Signature]* (Contractor) Date _____
 Approved by *Andy Thurman* (Director) Date 9/7/17
 Approved by *Dorval Hoskin* (Commissioner) Date 9/8/17
 Approved by _____ (Mayor or CAO) Date _____

JUSTIFICATION FOR CHANGE

PROJECT: Repaires to Waste Transfer Station

45-2016

CHANGE ORDER: 2

1. Necessity for Change: To add additional work to replace corrosion that was found during Construction.
2. Is proposed change an alternate bid? ___Yes X No
3. Will proposed change alter the physical size of the project? X Yes ___No
If "Yes", explain. Work is expanded to increase the amount of siding to be replaced along the north wall and to install decking above the diverter
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes X No
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: No impact on completion date.

Mayor_____
Date