

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT MODIFICATION Page 1 of 3		Date:	August 24, 2021	
		Project:	Town Branch Trail Crossing	
		Location:	McConnell Springs Rd.	
To (Contractor): EA Partners 3111 Wall St # 1 Lexington, KY 40513		Contract No.	139-2015	
		Original Contract Amt.	\$81,500.00	
		Cumulative Amount of Previous Change Orders	\$10,100.00	
		Percent Change - Previous Change Orders		12.39%
		Total Contract Amount Prior to this Change Order	\$91,600.00	
		Contract Mod No.	2	
You are hereby requested to comply with the following changes from the contract plans and specification;				
Current Change Order				
Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
	See Attached Sheet			
	Total decrease	\$0.00		
	Total increase		\$39,295.00	
	Net Amount of this Change Order	\$39,295.00		
	New Contract Amount Including this Change Order	\$130,895.00		
	Percent Change - This Change Order			48.21%
	Percent Change - All Change Orders			60.61%
The time provided for the completion in the contract and all provisions of the contract will apply hereto.				
Recommended by <u>[Signature]</u> (Proj. Engr.) Date <u>8-24-21</u>				
Accepted by <u>[Signature]</u> (Contractor) Date <u>9-17-21</u>				
Approved by <u>[Signature]</u> (Director) Date <u>9/21/21</u>				
Approved by <u>[Signature]</u> (Commissioner) Date <u>9/23/21</u>				
Approved by <u>[Signature]</u> (Mayor or CAO) Date <u>11/5/2021</u>				

JUSTIFICATION FOR CHANGE

PROJECT: Town Branch Trail Crossing

CONTRACT NO.: 139-2015

CONTRACT MOD: 2

1. Necessity for change: Redesign to avoid right-of-way and utility conflicts. Will result in lower total project cost.
2. Is proposed change an alternate bid? ___Yes XNo
3. Will proposed change alter the physical size of the project? ___Yes XNo
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___Yes XNot Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes XNo
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

Linda Gorton
Mayor

11/5/2021
Date