

<b>LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER</b>	DATE:	March 9, 2015
	Contract Modificaiton:	Change
	CONTRACT #:	CFT639F/CFT63DF/CFT6

PROJECT: LFUCG Disaster recovery equipment schedule.

TO: IBM Business Continuity and Recovery Services

Original Contract Amount	\$84,360.00
Cumulative Amount of Previous Contract Modifications	\$0.00
Percent Change of Previous Contract Modifications	0%
Existing Contract Amount	\$84,360.00
Net (increase/decrease) in Contract Amount - (From following pages)	\$51,660.00
Percent Change of This Contract Modification	61%
Original Contract Amount	\$84,360.00
Cumulative Amount of all Contract Modifications	\$51,660.00
Percent Change of all Contract Modifications	61%
New Contract Amount Including this Change Order	\$136,020.00

Recommended by _____ (Proj. Engr.)	Date _____
Accepted by _____ (Consultant)	Date _____
Approved by _____ (Urban Co. Engr.)	Date _____
Approved by _____ (Commissioner)	Date _____
Approved by _____ (Mayor or CAO)	Date _____

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT  
CONTRACT MODIFICATION**

DATE:	March 9, 2015
Contract Mod #:	Change
CONTRACT #:	CFT639F/CFT63DF/CFT63AF/CFT63BF

Project: 0

TO:

You are hereby requested to comply with the following changes from the contract plans and specifications;

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
1	ADD	CFT639F - Client Server equipment schedule	mo	12	\$ 342.00		\$ 4,104.00
2	ADD	CFT63DF - Mutlti CPU Servers - AIX	mo	12	\$ 495.00	\$ -	\$ 5,940.00
3	ADD	CFT63AF - Increase in Server	mo	12	421	\$ -	\$ 5,052.00
4	ADD	CFT63BF - Increase in storage requirements (Disk and	mo	12	3047	\$ -	\$ 36,564.00
5						\$ -	\$ -
6						\$ -	\$ -
7						\$ -	\$ -
8						\$ -	\$ -
9						\$ -	\$ -
10						\$ -	\$ -
11						\$ -	\$ -
12						\$ -	\$ -
13						\$ -	\$ -
14						\$ -	\$ -
15						\$ -	\$ -
Total decrease						\$ -	
Total increase							\$ 51,660.00
Net (increase) in contract price							\$ 51,660.00

**JUSTIFICATION FOR CHANGE**

PROJECT:

CONTRACT NO.

CHANGE ORDER:

1. Necessity for change:
2. Is proposed change an alternate bid? \_\_\_Yes XNo
3. Will proposed change alter the physical size of the project? \_\_\_Yes XNo  
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? \_\_\_Yes XNot Necessary
6. Will this change affect expiration or extent of insurance coverage? \_\_\_Yes XNo  
If "Yes", will the policies be extended? \_\_\_Yes \_\_\_No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

\_\_\_\_\_  
Mayor\_\_\_\_\_  
Date