




MEMORANDUM

TO: Mayor Jim Gray
Urban County Council

FROM: 
Sally Hamilton, Commissioner, General Services

DATE: June 21, 2018

SUBJECT: Request Council Authorization to Execute Change Order #3 with Olympic Construction, LLC. in the amount of \$99,855.58 to the Fire Station #24 Construction project, Contract #296-2017. The new contract amount including this change order is \$4,524,400.01.

Request Authorization to:

Execute Change Order #3 with Olympic Construction, LLC in the amount of \$99,855.58 for the Fire Station #24 Construction project, Contract #296-2017. The new contact amount including this change order is \$4,524,400.01.

Why are you requesting?

To better accommodate the total number of firefighters who will be stationed at Station 24, the kitchen area needs to be increased in size by 10 feet. This change order authorizes construction of an expansion to the kitchen to accommodate this need. The cost includes additional casework, steel, masonry, one additional window, and modifications to the electrical, HVAC and plumbing in the kitchen.

This change order also authorizes the increase in storm drainage piping required due to storm water run-off from adjacent residential lots.

The cost in this budget year is: \$0

The cost for the FY19 budget year is: \$99,855.58

Are the funds budgeted? Yes.

Account number:

FUND	DEPT ID	SECTION	ACCOUNT	BUDGET REF	AMOUNT
2607	505704	5742	90511	2017	\$99,855.58

File Number: 0506-18

Director/Commissioner: Kenneth Armstrong, Commissioner, Public Safety
 Jamshid Baradaran, Director, Facilities and Fleet Maintenance
 Chief Kristin Chilton, Lexington Fire Department
 Assistant Chief Todd Reece, Lexington Fire Department

