

RESOLUTION NO. 807-2015

A RESOLUTION AUTHORIZING THE MAYOR, ON BEHALF OF THE URBAN COUNTY GOVERNMENT, TO EXECUTE CHANGE ORDER NO. 4 TO THE CONTRACT WITH SCHAEFER CONTRACTING, LLC FOR THE MASTERSON STATION PARK RESTROOM BUILDING PROJECT, INCREASING THE CONTRACT PRICE BY THE SUM OF \$26,720.00 FROM \$188,851.00 TO \$215,571.00 AND ADDING AN ADDITIONAL TWENTY-EIGHT CALENDAR DAYS TO THE CONSTRUCTION SCHEDULE.

---

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 4, which is attached hereto and incorporated herein by reference, to the contract with Schaeffer Contracting, LLC for the Masterson Station Park Restroom Building Project, increasing the contract price by the sum of \$26,720.00 from \$188,851.00 to \$215,571.00 and adding an additional twenty-eight calendar days to the construction schedule.

Section 2 - That an amount, not to exceed the sum of \$26,720.00, be and hereby is approved for payment to Schaeffer Contracting, LLC from account #1105-707602-7221-90319 pursuant to the terms of the Change Order.


Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL: December 8, 2015

MAYOR



ATTEST:



CLERK OF URBAN COUNTY COUNCIL

X:\Cases\GENERAL\15-LE0001\LEG\00514363.DOCX