

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT  
CONTRACT MODIFICATION**

Date: April 10, 2012

Project: Clay Mill Road Project

Location: CMR from NCR to Twain Ridge

To (Consultant): CDP Engineers, Inc.

Contract No: 5029

Contract Modification No: 3

You are hereby requested to comply with the following changes from the contract plans and specifications;

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
		Revise plans and specifications for Section 2B				\$ -	\$ 22,363.00
		Revise plans and specifications for Section 2C				\$ -	\$ 50,649.00
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -

Total decrease

Total increase

Net (increase/decrease) in contract price

Current Contract Amount = \$1,067,727.00

New Contract Amount = \$1,140,739.00

Recommended by Keith Long  
 Accepted by Pat Leahy (Consultant) Date 4/10/2012  
 Approved by MAKERS (Urban Co. Engr.) Date 4/30/12  
 Approved by Paul J. Allen (Commissioner) Date 5-1-12  
 Approved by \_\_\_\_\_ (Mayor or CAO) Date \_\_\_\_\_

**JUSTIFICATION FOR CHANGE**

PROJECT: Clays Mill Road Project

CONTRACT NO. 5029

CONTRACT MODIFICATION NO.: 3

1. Necessity for change: plan changes
2. Is proposed change an alternate bid? \_\_\_Yes XNo
3. Will proposed change alter the physical size of the project? \_\_\_Yes XNo  
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? \_\_\_Yes XNot Necessary
6. Will this change affect expiration or extent of insurance coverage? \_\_\_Yes XNo  
If "Yes", will the policies be extended? \_\_\_Yes \_\_\_No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

\_\_\_\_\_  
Mayor\_\_\_\_\_  
Date