


LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER	DATE:	April 27, 2020
	Contract Modification:	CO #1
	CONTRACT #:	#287-2018


PROJECT: Capacity, Management, Operations and Maintenance (CMOM)


TO: Stantec Consulting Services Inc.

Original Contract Amount	\$275,000.00
Cumulative Amount of Previous Contract Modifications	\$0.00
Percent Change of Previous Contract Modifications	0%
Existing Contract Amount	\$275,000.00
Net (increase/decrease) in Contract Amount - (From following pages)	-\$123,619.75
Percent Change of This Contract Modification	-45%
Original Contract Amount	\$275,000.00
Cumulative Amount of all Contract Modifications	-\$123,619.75
Percent Change of all Contract Modifications	-45%
New Contract Amount Including this Change Order	\$151,380.25

Recommended by _____ (Proj. Engr.) Date _____

Accepted by  _____ (Consultant) Date: 4/28/2020

Accepted by  _____ (Contractor) Date: _____

Approved by  _____ (Director) Date: 4-27-20

Approved by Nancy Albright _____ (Commissioner) Date: 4/28/2020

Approved by _____ (Mayor or CAO) Date: _____

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
CONTRACT MODIFICATION**

DATE: April 27, 2020
 Contract Mod #: 1 - Final
 CONTRACT #: #287-2018

Project: 0

TO:

You are hereby requested to comply with the following changes from the contract plans and specifications;

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
1	DEL	Task Orders (TO) came in under budget/one TO cancelled	LS	1		\$ 123,619.75	\$ -
1						\$ -	\$ -
2						\$ -	\$ -
3						\$ -	\$ -
4						\$ -	\$ -
5						\$ -	\$ -
6						\$ -	\$ -
7						\$ -	\$ -
8						\$ -	\$ -
9						\$ -	\$ -
10						\$ -	\$ -
11						\$ -	\$ -
12						\$ -	\$ -
13						\$ -	\$ -
Total decrease						\$ 123,619.75	
Total increase							\$ -
Net (increase) in contract price							\$ (123,619.75)

JUSTIFICATION FOR CHANGE

PROJECT:	CMOM
CONTRACT NO.	#287-2018
CHANGE ORDER:	1

1. Necessity for change:

2. Is proposed change an alternate bid? ___ Yes ___ X No
3. Will proposed change alter the physical size of the project? ___ Yes ___ X No
If "Yes", explain.

4. Effect of this change on other prime contractors: N/A

5. Has consent of surety been obtained? ___ Yes ___ X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___ Yes ___ X No
If "Yes", will the policies be extended? ___ Yes ___ No
7. Effect on operation and maintenance costs: N/A

8. Effect on contract completion date: N/A

Mayor_____
Date