

RESOLUTION NO. 473 -2015

A RESOLUTION AUTHORIZING THE MAYOR, ON BEHALF OF THE URBAN COUNTY GOVERNMENT, TO EXECUTE CHANGE ORDER NO. 2 TO THE CONTRACT WITH RIDDELL CONSTRUCTION, INC., FOR THE CORONER/COMMUNITY ACTION CENTER RENOVATION PROJECT, EXTENDING THE PERFORMANCE PERIOD BY TWENTY-FOUR (24) WORK DAYS AT NO ADDITIONAL COST.

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 2, which is attached hereto and incorporated herein by reference, to the Contract with Riddell Construction, Inc., for the Coroner/Community Action Center Renovation Project, extending the performance period by twenty-four (24) work days at no additional cost to the Lexington-Fayette Urban County Government.


Section 2 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL: July 7, 2015

MAYOR



ATTEST:



CLERK OF URBAN COUNTY COUNCIL

912-15:CEE:X:\Cases\GENERAL\15-LE0001\LEG\00492333.DOC



Lexington-Fayette Urban County Government
DEPARTMENT OF GENERAL SERVICES

Jim Gray
Mayor

Geoff Reed
Commissioner

MEMORANDUM

TO: Jim Gray, Mayor
Sally Hamilton
Urban County Council

FROM: Geoff Reed, Commissioner of General Services

DATE: June 29, 2015

SUBJECT: Request Council Authorization to Execute Change Order #2 with Riddell Construction Inc. for a Time Extension for the Coroner/CAC Renovation Contract #338-2014

The Department of General Services is recommending the execution of Change Order No. 2 for a time extension to the contract with Riddell Construction Inc., Irvine, Kentucky for the Coroner/CAC Renovation construction project. The contract total will stay the same at \$597,472.38. The time extension of an additional 24 working days will be added to the project schedule.

A total of 24 working days time extension to the contract required due to adverse weather.

No funds are needed for this change.

Council authorization to execute Change Order No. 2 to the contract with Riddell Construction Inc. for a Time Extension is hereby requested.

A handwritten signature in black ink, appearing to read "Geoff Reed", written over a horizontal line.

Geoff Reed, Commissioner

Cc: Jamshid Baradaran, Director, Facilities and Fleet Management
Jessica Walker, Project Manager, General Services