

**LEXINGTON-FAYETTE URBAN COUNTY  
GOVERNMENT CONTRACT CHANGE ORDER**

Page 1 of 3

To GRW Engineers, Inc.

Date:	September 9, 2015
Project:	Polo Club Boulevard
Location:	Polo Club Blvd at Todds Road
Contract No.	175-2013
Original Contract Amt.	\$199,737.00
Cumulative Amount of Previous Change Orders	\$0.00
Percent Change - Previous Change Orders	0.00%
Total Contract Amount Prior to this Change Order	\$199,737.00
Change Order No.	1

You are hereby requested to comply with the following changes from the contract plans and specification;

**Current Change Order**

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
	Extend project scope to include additional grade, drain and surfacing elements along Deer Haven Lane.		
		\$0.00	
	<b>Total decrease</b>		
	<b>Total increase</b>		\$24,991.00
	<b>Net Amount of this Change Order</b>	\$24,991.00	
	<b>New Contract Amount Including this Change Order</b>	\$224,728.00	
	<b>Percent Change - This Change Order</b>		12.51%
	<b>Percent Change - All Change Orders</b>		12.51%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by Robert A. Bryant (Proj. Engr.) Date 9/10/15  
 Accepted by Ray H. Hill (Contractor) Date 9/10/15  
 Approved by [Signature] (Director) Date 9/10/15  
 Approved by [Signature] (Commissioner) Date 9/11/15  
 Approved by \_\_\_\_\_ (Mayor or CAO) Date \_\_\_\_\_

