

**LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT CONTRACT CHANGE ORDER**

Page 1 of 3

To (Contractor):

Devere Construction, Inc.
204 Richmond Road N. Suite B
Berea, Kentucky 40403

Date:	March 31, 2016
Project:	Truck Shed
Location:	Waste Management
Contract No.	219-2015
Original Contract Amt.	\$730,595.00
Cumulative Amount of Previous Change Orders	\$26,012.61
Percent Change - Previous Change Orders	3.56%
Total Contract Amount Prior to this Change Order	\$756,607.61
Change Order No.	2

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
	See Attached Sheets (page 2)		
	Total decrease	\$0.00	
	Total increase		\$22,386.75
	Net Amount of this Change Order	\$22,386.75	
	New Contract Amount Including this Change Order	\$778,994.36	
	Percent Change - This Change Order		3.06%
	Percent Change - All Change Orders		6.62%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by *Shane R. Miller* (Proj. Mgr.) Date 3-31-16
 Accepted by *Shane R.* (Contractor) Date 3-31-16
 Approved by _____ (Director) Date _____
 Approved by *Dorell Hoskins* (Commissioner) Date 3-31-16
 Approved by _____ (Mayor or CAO) Date _____

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
CONTRACT MODIFICATION**

DATE: March 31, 2016
Change Order #: 2
CONTRACT #: 219-2015

Project: Prefabricated Truck Shed for Waste Management

You are hereby requested to comply with the following changes from the contract plans and specifications;

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
ITEMS							
	ADD	Install 3/4" Bird Net on side walls	LS	1.00	\$ 7,923.50	\$ -	\$ 7,923.50
	ADD	Widen concrete apron to improve drainage	LS	1.00	\$ 9,800.00	\$ -	\$ 9,800.00
	ADD	Install 8 ceiling mounted light fixtures at a height of 13'6", Install extra circuit for CCTY, Install 4 wallpack lights off structural beam	LS	1.00	\$ 4,663.25	\$ -	\$ 4,663.25

Total decrease

Total increase

Net Difference in contract price

\$

\$

\$

JUSTIFICATION FOR CHANGE

PROJECT: Truck Shed

CONTRACT NO. 219-2015

CHANGE ORDER: 2

1. Necessity for change: Prefab Building required that bird netting be installed on the side walls in addition to the roof. The apron in front of the shed was widened to improve drainage. Do to the CNG trucks height, the light fixture needed to be raised, and a additional electric circuit was added for CCTV.
2. Is proposed change an alternate bid? ___ Yes No
3. Will proposed change alter the physical size of the project? ___ Yes No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___ Yes Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___ Yes No
If "Yes", will the policies be extended? ___ Yes ___ No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

Mayor Date