

JUSTIFICATION FOR CHANGE

PROJECT: Fire Station #24
CONTRACT NO. 296-2017
CHANGE ORDER NO. 6

1. Necessity for change: Item 1 - to provide Add. Alternate No. 2 with additional electrical rough-ins and ceiling fans. Item 2 - to provide sprinkler system revisions to add valves and fire department connections for on-site trainings. Item 3 - to provide revisions to the roof drains for adding the (3rd) apparatus bay to the project. Item 4 - revising the roof drains and downspout nozzles at the cornice band.
Is proposed change an alternate bid? ___ Yes No
3. Will proposed change alter the physical size of the project? ___ Yes No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___ Yes Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___ Yes No
If "Yes", will the policies be extended? ___ Yes ___ No
7. Effect on operation and maintenance costs: Minimal
8. Effect on contract completion date: will add (44) calendar days to the date of substantial completion

Mayor _____ Date