

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER	DATE:	16-Apr-21
	Contract Modification:	
	CONTRACT #:	C-127-2019

PROJECT: Community Montessori School, Inc. - Permeable Paver Stormwater Quality Project

TO: Community Montessori School, Inc.

Original Contract Amount	\$88,704.00
Cumulative Amount of Previous Contract Modifications	\$0.00
Percent Change of Previous Contract Modifications	0%
Existing Contract Amount	\$88,704.00
Net (increase/decrease) in Contract Amount - (From following pages)	-\$88,704.00
Percent Change of This Contract Modification	-100%
Original Contract Amount	\$88,704.00
Cumulative Amount of all Contract Modifications	-\$88,704.00
Percent Change of all Contract Modifications	-100%
New Contract Amount Including this Change Order	\$0.00

Recommended by Jenny M. Carey (Proj. Engr.) Date 4/20/21

Accepted by Katie Joffe (Consultant) Date 4/20/21

Accepted by _____ (Contractor) Date _____

Approved by [Signature] (Director) Date 4-22-21

Approved by Spencer Albright (Commissioner) Date 4/26/21

Approved by Randa Gorton (Mayor or CAO) Date 5/28/2021

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT MODIFICATION				DATE:	16-Apr-21		
				Contract Mod #:	1		
				CONTRACT #:	#127-2019		
Project: Community Montessori School, Inc. - Permeable Paver Stormwater Quality Project							
TO:							
You are hereby requested to comply with the following changes from the contract plans and specifications;							
Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
1	DEL		LS	1	\$ 88,704.00	\$ 88,704.00	\$ -
2						\$ -	\$ -
3						\$ -	\$ -
4						\$ -	\$ -
5						\$ -	\$ -
6						\$ -	\$ -
7						\$ -	\$ -
8						\$ -	\$ -
9						\$ -	\$ -
10						\$ -	\$ -
11						\$ -	\$ -
12						\$ -	\$ -
13						\$ -	\$ -
14						\$ -	\$ -
Total decrease						\$ 88,704.00	
Total increase							\$ -
Net (increase) in contract price							\$ (88,704.00)

JUSTIFICATION FOR CHANGE

PROJECT:	Community Montessori School, Inc.
CONTRACT NO.	#127-2019
CHANGE ORDER:	1

1. Necessity for change: Stormwater Quality Projects Incentive Grant was cancelled by Grantee
2. Is proposed change an alternate bid? ___Yes XNo
3. Will proposed change alter the physical size of the project? ___Yes XNo
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes XNo
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

Rinda Gorton

Mayor

Date 5/28/2021

RESOLUTION NO. 366 - 2019

A RESOLUTION AUTHORIZING THE MAYOR, ON BEHALF OF THE URBAN COUNTY GOVERNMENT, TO EXECUTE AN AGREEMENT AWARDING A CLASS B (INFRASTRUCTURE) INCENTIVE GRANT TO COMMUNITY MONTESSORI SCHOOL, INC., FOR STORMWATER QUALITY PROJECTS, AT A COST NOT TO EXCEED \$88,704.00.

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 – That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute an agreement, which is attached hereto and incorporated herein by reference, awarding a Class B (Infrastructure) Incentive Grant to Community Montessori School, Inc., for stormwater quality projects.

Section 2 – That an amount, not to exceed \$88,704.00, be and hereby is approved for payment to Community Montessori School, Inc., from account #4052 – 303204 – 78112, pursuant to the terms of the agreement.

Section 3 – That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL: July 2, 2019



MAYOR

ATTEST:



CLERK OF URBAN COUNTY COUNCIL

0661-19_MSC_X:\Cases\WATER-AIR\19-LE0001\LEG\00658165.DOCX