

**LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT CONTRACT CHANGE ORDER**
Page 1 of 2

Date:	2.27.2023		
Project:	Splash!		
Location:	Charles Young Park		
To (Contractor): Pace Contracting	Contract No.	100-2022	
	Original Contract Amt.	\$1,249,200.00	
	Cumulative Amount of Previous Change Orders	\$230,848.15	
	Percent Change - Previous Change Orders		18.48%
	Total Contract Amount Prior to this Change Order	\$1,480,048.15	
	Change Order No.	4	

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Design and in-field condition changes		28,297.75	
	Total decrease	\$0.00		
	Total increase		\$28,297.75	
	Net Amount of this Change Order	\$28,297.75		
	New Contract Amount Including this Change Order	\$1,508,345.90		
	Percent Change - This Change Order			1.88%
	Percent Change - All Change Orders			20.74%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by _____ (Proj. Engr.) Date _____
 Accepted by _____ (Contractor) Date _____
 Approved by _____ (Director) Date _____
 Approved by _____ (Commissioner) Date _____
 Approved by _____ (Mayor or CAO) Date _____

JUSTIFICATION FOR CHANGE

PROJECT: Splash at Charles Young Park

CONTRACT NO. 100-2022

CHANGE ORDER: 4

1. Necessity for change: response to field conditions and permitting review changes
2. Is proposed change an alternate bid? ___Yes ___X_No
3. Will proposed change alter the physical size of the project? ___Yes ___X_No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___Yes ___X_Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes ___X_No
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: Extension due to supply chain issues

Mayor_____
Date