

**JUSTIFICATION FOR CHANGE**

PROJECT: Government Center Rear Wall Repair

CONTRACT NO. 387-2015

CHANGE ORDER: 1

1. Necessity for change: An additional vertical seam in the EIFS wall required repair. Removal and replacement of the guardrail was required to accomplish this work.
  
2. Is proposed change an alternate bid? \_\_\_ Yes  X  No
3. Will proposed change alter the physical size of the project? \_\_\_ Yes  X  No  
If "Yes", explain.
  
4. Effect of this change on other prime contractors: N/A
  
5. Has consent of surety been obtained? \_\_\_ Yes  X  Not Necessary
6. Will this change affect expiration or extent of insurance coverage? \_\_\_ Yes  X  No  
If "Yes", will the policies be extended? \_\_\_ Yes \_\_\_ No
  
7. Effect on operation and maintenance costs: N/A
  
8. Effect on contract completion date: N/A

\_\_\_\_\_  
Mayor\_\_\_\_\_  
Date