

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
CONTRACT CHANGE ORDER**

Page 1 of 2

To (Contractor):
Churchill McGee, LLC
1315-C West Main Street
Lexington, KY 40508

Date:	June 5, 2015
Project:	Public Safety Operations Center Phase 1B Renovation
Location:	115 Cisco Road
Contract No.	287-2014
Original Contract Amt.	\$6,109,000.00
Cumulative Amount of Previous Change Orders	\$18,033.79
Percent Change - Previous Change Orders	0.30%
Total Contract Amount Prior to this Change Order	\$6,127,033.79
Change Order No.	2

You are hereby requested to comply with the following changes from the contract plans and specification:

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Proposal Request 5 - Reroute Storm Drain Piping	\$0.00	\$2,216.21	
2	Proposal Request 9 - Adverse Weather Days: add 7 working days	\$0.00	\$0.00	
3	Proposal Request 13 - Concrete Replacement	\$0.00	\$5,381.47	
4	Proposal Request 15 - Unsuitable Soils at Courtyard	\$0.00	\$2,240.20	
	Total decrease	\$0.00		
	Total increase		\$9,837.88	
	Net Amount of this Change Order		\$9,837.88	
	New Contract Amount Including this Change Order		\$6,136,871.67	
	Percent Change - This Change Order			0.16%
	Percent Change - All Change Orders			0.46%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by  (Proj. Mgr.) Date 6-8-15

Accepted by  (Contractor) Date 6-8-15

Approved by  (Director) Date 6-8-15

Approved by  (Commissioner) Date 6-8-15

Approved by  (Mayor or CAO) Date 6-8-15