

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER Page 1 of 3		Date:	October 5, 2017
To (Contractor): ZKB Services LLC		Project:	Concrete Paid for Tornado Shelter
		Location:	Versailles Road
		Contract No.	70-2016
		Original Contract Amt.	\$26,500.00
		Cumulative Amount of Previous Change Orders	\$0.00
		Percent Change - Previous Change Orders	0.00%
		Total Contract Amount Prior to this Change Order	\$26,500.00
		Change Order No.	1
You are hereby requested to comply with the following changes from the contract plans and specification:			
Current Change Order			
Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
	Prevailing Wage compliance		\$5,000.00
	Total decrease	\$0.00	
	Total increase		\$5,000.00
	Net Amount of this Change Order	\$5,000.00	
	New Contract Amount Including this Change Order	\$31,500.00	
	Percent Change - This Change Order		18.87%
	Percent Change - All Change Orders		18.87%
The time provided for the completion in the contract and all provisions of the contract will apply hereto.			
Recommended by <i>[Signature]</i> (Proj. Mgr.) Date <u>10/16/17</u>			
Accepted by <i>[Signature]</i> (Contractor) Date <u>10/17/17</u>			
Approved by <i>[Signature]</i> (Director) Date <u>11/6/17</u>			
Approved by <i>[Signature]</i> (Commissioner) Date <u>11/8/17</u>			
Approved by <i>[Signature]</i> (Mayor or CAO) Date <u>DEC 05 2017</u>			

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT

CONTRACT MODIFICATION

Page 2 of 3

DATE:	October 5, 2017
Contract Mod #:	1
CONTRACT #:	70-2016

Project:

Concrete Paid for Tornado Shelter

You are hereby requested to comply with the following changes from the contract plans and specifications;

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price	
1	ADD	Prevailing Wages	LS	1	\$ 5,000.00	-	\$ 5,000.00	
2					\$ -	-	\$ -	
3					\$ -	-	\$ -	
4					\$ -	-	\$ -	
5					\$ -	-	\$ -	
6					\$ -	-	\$ -	
7					\$ -	-	\$ -	
8					\$ -	-	\$ -	
9					\$ -	-	\$ -	
10					\$ -	-	\$ -	
11					\$ -	-	\$ -	
12					\$ -	-	\$ -	
13					\$ -	-	\$ -	
14					\$ -	-	\$ -	
15					\$ -	-	\$ -	
Total decrease							\$ -	\$ -
Total increase							\$ -	\$ 5,000.00
Net (increase) in contract price							\$ -	\$ 5,000.00


JUSTIFICATION FOR CHANGE

PROJECT: Concrete Pad and mountings for Tornado Shelter

CONTRACT NO. 70-2016

CHANGE ORDER: 1

1. Necessity for change:
2. Is proposed change an alternate bid? ___Yes ___X No
3. Will proposed change alter the physical size of the project? ___Yes ___X No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___Yes ___X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes ___X No
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A



Mayor

DEC 05 2017

Date