

**LEXINGTON-FAYETTE URBAN COUNTY  
GOVERNMENT CONTRACT CHANGE ORDER**  
Page 1 of 2

<b>Date:</b>	March 20, 2020	
<b>Project:</b>	Town Branch Thickening Process Upgrades	
<b>Location:</b>	Town Branch WWTP	
<b>Contract No.</b>		
<b>Original Contract Amt.</b>	\$3,222,000.00	
<b>Cumulative Amount of Previous Change Orders</b>	\$39,032.00	
<b>Percent Change - Previous Change Orders</b>		1.21%
<b>Total Contract Amount Prior to this Change Order</b>	\$3,261,032.00	
<b>Change Order No.</b>	2	

To (Contractor):  
Dugan & Meyers, LLC  
11110 Kenwood Road  
Cincinnati, OH 45242

You are hereby requested to comply with the following changes from the contract plans and specification:

**Current Change Order**

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
5	Magnetic Flow Meter Changes		\$13,323.00	
6	Mixer Control Circuit Changes		\$2,380.00	
7	DCU-H Modifications		\$9,199.00	
8	Pump Station #2 Pump Orientation		\$7,443.00	
9	Elimination of Handrails on Roof	\$5,466.00		
10	Odor Control Dampers		\$3,332.00	
11	Roof Vent Insulation Changes		\$3,776.00	
13	Lighting Fixtures		\$5,443.00	
14	Odor Control Media		\$4,531.00	
15	Door/Window Changes	\$3,939.00		
16	Grinder Disconnects		\$4,264.00	
	<b>Total decrease</b>	<b>\$9,405.00</b>		
	<b>Total increase</b>		<b>\$53,691.00</b>	
	<b>Net Amount of this Change Order</b>	<b>\$44,286.00</b>		
	<b>New Contract Amount including this Change Order</b>	<b>\$3,305,318.00</b>		
	<b>Percent Change - This Change Order</b>			1.37%
	<b>Percent Change - All Change Orders</b>			2.59%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by [Signature] (Proj. Engr.) Date 3/24/2020  
 Accepted by [Signature] (Contractor) Date 3/29/2020  
 Approved by [Signature] (Director) Date 5/14/20  
 Approved by \_\_\_\_\_ (Commissioner) Date \_\_\_\_\_  
 Approved by \_\_\_\_\_ (Mayor or CAO) Date \_\_\_\_\_

Recommended by: Tiffany RL LFUG Plant Engineering Mgr. 5/14/2020

**JUSTIFICATION FOR CHANGE**

PROJECT: Town Branch Thickening Process Upgrades

CONTRACT NO.

CHANGE ORDER: 2

1. Necessity for change: Changes to electrical, handrails, odor control, roofing, lighting, doors, and windows.
2. Is proposed change an alternate bid? \_\_\_ Yes X No
3. Will proposed change alter the physical size of the project? \_\_\_ Yes X No  
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? \_\_\_ Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? \_\_\_ Yes X No  
If "Yes", will the policies be extended? \_\_\_ Yes \_\_\_ No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: None

\_\_\_\_\_  
Mayor\_\_\_\_\_  
Date