

**CONTRACT HISTORY FORM**

CM #2

Project Name Legacy Trail Phase 3  
Contractor: Strand Associates, Inc.  
Contract Number and Date: 7-2015 January 29, 2015  
Responsible LFUCG Division: Engineering

---

**CONTRACT AND CHANGE ORDER DETAILS**

A. Original Contract Amount:	\$	<u>139,320.00</u>	
Next Lowest Bld Amount:			
<u>N/A</u>			
B. Amount of Selected Alternate or Phase:	\$	<u>                    </u>	
C. Cumulative Amount of All Previous Alternates or Phases:	\$	<u>0.00</u>	
D. Amended Contract Amount:	\$	<u>139,320.00</u>	
E. Cumulative Amount of All Previous Change Orders:	\$	<u>224,985.00</u>	<u>161.5%</u> <small>(Line E / Line D)</small>
F. Amount of This Change Order:	\$	<u>5,800.00</u>	<u>4.2%</u> <small>(Line F / Line D)</small>
G. Total Contract Amount:	\$	<u>370,115.00</u>	

---

**SIGNATURES**

Project Manager:



Date: 3/8/15

Reviewed by:



Date: 3/12/15

Division Director:



Date: 3/12/15

---

**LEXINGTON-FAYETTE URBAN COUNTY  
GOVERNMENT CONTRACT MODIFICATION**  
Page 1 of 3

Date: January 14, 2019

Project: Legacy Trail Phase 3

Location: Jefferson Street to Midland Ave

To (Contractor):

Strand Associates, Inc.  
1525 Bull Lea Road Suite 100  
Lexington, Kentucky 40511

Contract No. 7-2015

Original Contract Amt. \$139,320.00

Cumulative Amount of  
Previous Change Orders \$224,995.00

Percent Change - Previous  
Contract Mod 161.50%

Total Contract Amount Prior  
to this Contract Mod \$364,315.00

Contract Mod No. 2

You are hereby requested to comply with the following changes from the contract plans and specification;

**Current Change Order**

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
	See Attached Sheet		
		\$0.00	
	Total decrease		\$5,800.00
	Total increase		
	Net Amount of this Contract Mod	\$5,800.00	
	New Contract Amount Including this Contract Modification	\$370,115.00	
	Percent Change - This Contract Mod		4.16%
	Percent Change - All Contract Mod		165.66%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by Keith Bonar (Proj. Engr.) Date 2/6/19  
 Accepted by Mathis (Contractor) Date 2/6/19  
 Approved by [Signature] (Director) Date 3/12/19  
 Approved by [Signature] (Commissioner) Date 3/12/19  
 Approved by [Signature] (Mayor or CAO) Date 3/12/19

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT  
CONTRACT MODIFICATION**

DATE: January 14, 2019

Contract Mod #: 2

CONTRACT #: 7-2015

Project: Legacy Trail Phase 3

You are hereby requested to comply with the following changes from the contract plans and specifications;

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
	ADD	Change in scope	LS	1.00	5,800.00 \$	- \$	5,800.00
		preparing plat for FCPS					
<b>Total decrease</b>					\$	-	
<b>Total increase</b>							5,800.00 \$
<b>Net (increase) in contract price</b>							5,800.00 \$

**JUSTIFICATION FOR CHANGE**

PROJECT: Legacy Trail Phase 3

CONTRACT NO. 7-2015

CONTRACT MOD: 2

- 1. Necessity for change: Change in Scope
- 2. Is proposed change an alternate bid? \_\_\_ Yes  No
- 3. Will proposed change alter the physical size of the project? \_\_\_ Yes  No  
If "Yes", explain.
- 4. Effect of this change on other prime contractors: N/A
- 5. Has consent of surety been obtained? \_\_\_ Yes  Not Necessary
- 6. Will this change affect expiration or extent of insurance coverage? \_\_\_ Yes  No  
If "Yes", will the policies be extended? \_\_\_ Yes \_\_\_ No
- 7. Effect on operation and maintenance costs: N/A
- 8. Effect on contract completion date: N/A

\_\_\_\_\_  
Mayor Date

**LEXINGTON-FAYETTE URBAN COUNTY  
GOVERNMENT CONTRACT MODIFICATION**  
Page 1 of 3

Date: January 14, 2019  
 Project: Legacy Trail Phase 3  
 Location: Jefferson Street to Midland Ave  
 Contract No. 7-2015  
 Original Contract Amt. \$139,320.00  
 Cumulative Amount of Previous Change Orders \$224,995.00  
 Percent Change - Previous Contract Mod 161.50%  
 Total Contract Amount Prior to this Contract Mod \$364,315.00  
 Contract Mod No. 2

You are hereby requested to comply with the following changes from the contract plans and specification;

**Current Change Order**

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
	See Attached Sheet		
		\$0.00	
			\$5,800.00
		\$5,800.00	
		\$370,115.00	
			4.16%
			165.66%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by Keith Rans (Proj. Engr.) Date 2/6/13  
 Accepted by Mark Skubel (Contractor) Date 2/6/13  
 Approved by [Signature] (Director) Date 3/11/13  
 Approved by [Signature] (Commissioner) Date 3/12/13  
 Approved by [Signature] (Mayor or CAO) Date 3/12/13

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT  
CONTRACT MODIFICATION**

DATE: January 14, 2019

Contract Mod #: 2

CONTRACT #: 7-2015

**Project: Legacy Trail Phase 3**

You are hereby requested to comply with the following changes from the contract plans and specifications;

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
	ADD	Change in scope	LS	1.00	5,800.00	\$ -	\$ 5,800.00
		preparing plat for FCPS					
<b>Total decrease</b>						\$	
<b>Total increase</b>							\$ 5,800.00
<b>Net (increase) in contract price</b>							\$ 5,800.00

**JUSTIFICATION FOR CHANGE**

PROJECT: Legacy Trail Phase 3

CONTRACT NO. 7-2015

CONTRACT MOD: 2

- 1. Necessity for change: Change in Scope
- 2. Is proposed change an alternate bid? \_\_\_ Yes  No
- 3. Will proposed change alter the physical size of the project? \_\_\_ Yes  No  
If "Yes", explain.
- 4. Effect of this change on other prime contractors: N/A
- 5. Has consent of surety been obtained? \_\_\_ Yes  Not Necessary
- 6. Will this change affect expiration or extent of insurance coverage? \_\_\_ Yes  No  
If "Yes", will the policies be extended? \_\_\_ Yes \_\_\_ No
- 7. Effect on operation and maintenance costs: N/A
- 8. Effect on contract completion date: N/A

\_\_\_\_\_  
Mayor Date