




CONTRACT HISTORY FORM

Project Name: MNA Neighborhood Improvements Project Phases 5D, 5E & 5F Engineering Services
Contractor: Integrated Engineering
Contract Number and Date: 213-2014 August 28, 2014
Responsible LFUCG Division: Division of Engineering

CONTRACT AND CHANGE ORDER DETAILS

A. Original Contract Amount:	\$	<u>110,500.00</u>	
Next Lowest Bid Amount:			
<u>\$120,600.00</u>			
B. Amount of Selected Alternate or Phase:	\$	<u> </u>	
C. Cumulative Amount of All Previous Alternates or Phases:	\$	<u>110,500.00</u>	
D. Amended Contract Amount:	\$	<u>110,500.00</u>	
E. Cumulative Amount of All Previous Change Orders:	\$	<u>0.00</u>	<u>0.0%</u> <small>(Line E / Line D)</small>
F. Amount of This Change Order:	\$	<u>25,190.00</u>	<u>22.8%</u> <small>(Line F / Line D)</small>
G. Total Contract Amount:	\$	<u>135,690.00</u>	

SIGNATURES

Project Manager:	<u></u>	Date: <u>3-17-16</u>
	Andrew Grunwald, P.E.	
Reviewed by:	<u></u>	Date: <u>3/17/16</u>
	Robert Bayert, P.E.	
Division Director:	<u></u>	Date: <u>3/21/16</u>
	W. Douglas Burton, P.E.	

JUSTIFICATION FOR CHANGE

PROJECT: MNA-5 D, E & F

RESOLUTION NO. 471-2014


CHANGE ORDER: 1

1. Necessity for change:
2. Is proposed change an alternate bid? ___ Yes X No
3. Will proposed change alter the physical size of the project? X Yes ___ No

If "Yes", explain.

Several houses on Oak Hill Drive and Churchill Drive have, for years, experienced backyard flooding. This is primarily due to a low lying area in the middle of the block. The installation of a surface inlet in the back yard of 1023 Oak Hill Drive with a 15" Storm sewer line running through the rear lots of Oak Hill Drive can be installed with little impact to property and connected to the curb box on Park View Drive. Permanent Drainage Easements will be solicited from 1023, 1027 and 1031 Oak Hill Drive for the construction of said storm sewer line.

4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___ Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___ Yes X No
If "Yes", will the policies be extended? ___ Yes ___ No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A



Mayor

21-Apr-2016
Date