



LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER	DATE:	August 23, 2017
	Contract Modificaiton:	2 (Final)
	CONTRACT #:	755-2015


PROJECT: Rogers Road Area Stormwater Improvements


TO: Bluegrass Contracting Corporation
P.O. Box 11638
Lexington, KY 40576-1638

Original Contract Amount	\$2,838,990.20
Cumulative Amount of Previous Contract Modifications	\$13,935.90
Percent Change of Previous Contract Modifications	0.49%
Existing Contract Amount	\$2,852,926.10
Net (increase/decrease) in Contract Amount - (From following pages)	-\$36,163.73
Percent Change of This Contract Modification	-1%
Original Contract Amount	\$2,838,990.20
Cumulative Amount of all Contract Modifications	-\$22,227.83
Percent Change of all Contract Modifications	-1%
New Contract Amount Including this Change Order	\$2,816,762.37

Recommended by  (Proj. Engr.) Date 8-25

Accepted by  (Consultant) Date 8/25/2017

Accepted by  (Contractor) Date 8-24-17

Approved by  (Director) Date 8-18-17

Approved by _____ (Commissioner) Date _____

Approved by _____ (Mayor or CAO) Date _____

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT					DATE:		August 23, 2017	
CONTRACT MODIFICATION					Contract Mod #:		2 (Final)	
					CONTRACT #:		755-2015	
Project: Rogers Road Area Stormwater Improvements								
TO: Bluegrass Contracting Corporation								
You are hereby requested to comply with the following changes from the contract plans and specifications;								
Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price	
1	ADD	Concrete Pads Around Access Points for WQU	EA	4	\$ 650.00	\$ -	\$ 2,600.00	
2	ADD	Repair of Sanitary Sewer at 634 Rogers Rd	LS	1	\$ 3,171.87	\$ -	\$ 3,171.87	
3	ADD	Repair & Relocate Underground Electrical Service Line to 613 Kent Dr	LS	1	\$ 1,897.50	\$ -	\$ 1,897.50	
4	ADD	Leveling & Wedging of Asphalt - Kent & Cabot Dr	LS	1	\$ 8,000.00	\$ -	\$ 8,000.00	
5	DEL	401 Protecto Lining Credit from Ductile Iron Pipe	LS	1	\$ 4,850.00	\$ 4,850.00	\$ -	
6	DEL	Milling & Paving Credit for Rogers Rd & Allen Dr	LS	1	\$ 20,000.00	\$ 20,000.00	\$ -	
7	DEL	Manhole Leveling Credit - Kent & Cabot Dr	LS	1	\$ 2,000.00	\$ 2,000.00	\$ -	
8	DEL	Remove Concrete Curb - Credit for 617/619 Kent Dr	LF	150	\$ 6.35	\$ 952.50	\$ -	
9	DEL	Concrete Curb & Gutter - Credit for 617/619 Kent Dr	LF	150	\$ 15.55	\$ 2,332.50	\$ -	
10	DEL	Adjust bid quantities to actual quantities (attached)	LS	1	\$ 21,698.10	\$ 21,698.10	\$ -	
11	ADD	244 Calendar Days to Construction Schedule			\$ -	\$ -	\$ -	
12						\$ -	\$ -	
13						\$ -	\$ -	
14						\$ -	\$ -	
15						\$ -	\$ -	
Total decrease						\$ 51,833.10		
Total increase							\$ 15,669.37	
Net (increase) in contract price							\$ (36,163.73)	

JUSTIFICATION FOR CHANGE

PROJECT:	Rogers Road Stormwater Improvements
CONTRACT NO.	755-2015
CHANGE ORDER:	2 (Final)

1. Necessity for change: Final change order to adjust bid quantities to actual quantities, to add supplementary items, and to remove 401 Protecto pipe lining/manhole adjustments/curb/gutter/milling/paving locations from contract (see attached).
2. Is proposed change an alternate bid? ___Yes X No
3. Will proposed change alter the physical size of the project? ___Yes X No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes X No
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: Extend construction contract 244 calendar days for punchlist completion (final completion date: July 6, 2017)

Mayor

Date