

**LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT CONTRACT CHANGE ORDER**
Page 1 of 5

To (Contractor):
The Allen Company
 3009 Atkinson Avenue, Suite 300
 Lexington, Kentucky 40509

Date: March 15, 2016
 Project: Clays Mill Improvement Phase 2C
 Location: Clays Mill Road
 Contract No. 49-2015
 Original Contract Amt. \$4,287,750.91
 Cumulative Amount of Previous Change Orders \$0.00
 Percent Change - Previous Change Orders 0.00%
 Total Contract Amount Prior to this Change Order \$4,287,750.91
 Change Order No. 1

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
	See Attached Sheet		
	Total decrease	\$113,094.29	
	Total increase		\$227,120.36
	Net Amount of this Change Order	\$114,026.08	
	New Contract Amount Including this Change Order	\$4,401,776.99	
	Percent Change - This Change Order		2.66%
	Percent Change - All Change Orders		2.66%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by [Signature] (Proj. Engr.) Date 3/25/16
 Accepted by [Signature] (Contractor) Date 3/18/16
 Approved by [Signature] (Director) Date 4/20/16
 Approved by [Signature] (Commissioner) Date 4/20/16
 Approved by _____ (Mayor or CAO) Date _____