

**LEXINGTON-FAYETTE URBAN COUNTY  
GOVERNMENT CONTRACT CHANGE ORDER**  
Page 1 of 2

To (Contractor): Wood Connection PO Box 809 Nicholasville,  
KY 40507

Date:	January 16, 2015
Project:	Pump Station Bid. Improvement
Location:	951 Enterprise, Lexington
Contract No.	1125-14
Original Contract Amt.	\$37,200.00
Cumulative Amount of Previous Change Orders	\$0.00
Percent Change - Previous Change Orders	
Total Contract Amount Prior to this Change Order	\$37,200.00
Change Order No.	1

You are hereby requested to comply with the following changes from the contract plans and specification:

**Current Change Order**

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Larger water heater, relocation and additional plumbing		\$895.00	
2	Additional electrical service		\$2,200.00	
	Total decrease	\$0.00		
	Total increase		\$3,095.00	
	Net Amount of this Change Order	\$3,095.00		
	New Contract Amount Including this Change Order	\$40,295.00		
	Percent Change - This Change Order			7.68%
	Percent Change - All Change Orders			8.32%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by [Signature] (Proj. Engr.) Date 1-16-2015

Accepted by [Signature] (Contractor) Date 1-21-15

Approved by [Signature] (Director) Date 2-2-15

Approved by [Signature] (Commissioner) Date 3/4/15

Approved by [Signature] (Mayor or CAO) Date 3-4-15


**JUSTIFICATION FOR CHANGE**

PROJECT: Pump Station Bld Renovations

CONTRACT NO. 1125-14

CHANGE ORDER: 1

1. Necessity for change: The original designed water heater was determined to be too small so a new larger water heater was substituted. The existing breaker box was too loaded to tap into so the new electrical circuit had to be ran from a different box much farther away than originally planned.
2. Is proposed change an alternate bid? \_\_\_Yes XNo
3. Will proposed change alter the physical size of the project? \_\_\_Yes XNo  
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? \_\_\_Yes XNot Necessary
6. Will this change affect expiration or extent of insurance coverage? \_\_\_Yes XNo  
If "Yes", will the policies be extended? \_\_\_Yes \_\_\_No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

  
\_\_\_\_\_  
Mayor

3-4-2015  
Date

Wood Connection L.L.C.

P.O.BOX 809  
Nicholasville Ky., KY 40340  
(859)-621-1692

# Invoice

Date	Invoice #
1/15/2015	247

Bill To
LFUCG 100 East Main Street Lexington Ky.40507. ky

P.O. No.	Terms	Project
1100122152	1% 10 Net 30	

Quantity	Description	Rate	Amount
	Change Order's for pump station - Plumbing 1- 40 gallon water heater 2- larger sink in kitchen 3- 110' of extra water lines 3/4 inch	895.00	895.00
	Change Order for electric 1- install new electric service in break room	2,200.00	2,200.00
Thank you for your business.		<b>Total</b>	\$3,095.00