

**LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT CONTRACT CHANGE ORDER**

Page 1 of 2

To (Contractor):

Pace Contracting

Date: 11.10.2022

Project: Splash!

Location: Charles Young Park

Contract No. 100-2022

Original Contract Amt. \$1,249,200.00

Cumulative Amount of Previous Change Orders \$162,663.18

Percent Change - Previous Change Orders

13.02%

Total Contract Amount Prior to this Change Order \$1,411,863.18

Change Order No. 2

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Increase in contract price	Decrease in contract price	Increase in contract price
1	Inclusion of Emergency Shower and field changes			\$49,447.95
	Total decrease	\$0.00		
	Total increase			\$49,447.95
	Net Amount of this Change Order		\$49,447.95	
	New Contract Amount Including this Change Order		\$1,461,311.13	
	Percent Change - This Change Order			3.38%
	Percent Change - All Change Orders			16.98%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by G. G. [Signature] (Proj. Engr.) Date 11/10/2022

Accepted by John Hatfield (Contractor) Date 11/10/2022

Approved by [Signature] (Director) Date 11/10/2022

Approved by [Signature] (Commissioner) Date 11/14/22

Approved by [Signature] (Mayor or CAO) Date 12/15/2022

JUSTIFICATION FOR CHANGE

PROJECT: Splash at Charles Young Park

CONTRACT NO. 100-2022

CHANGE ORDER: 2

1. Necessity for change: post-occupancy safety regulations warranted change in mechanical room that has been addressed along with other field conditions
2. Is proposed change an alternate bid? ___ Yes X No
3. Will proposed change alter the physical size of the project? ___ Yes X No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___ Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___ Yes X No
If "Yes", will the policies be extended? ___ Yes ___ No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: Yes - additional 49 days

*Linda Gorton*_____
Mayor12/15/2022
Date