

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER

DATE: 06-22-18
 Contract Modification: 1
 CONTRACT #: 306-2016

PROJECT: Lexington Corridors Beautification Design Services for N. Broadway and Richmond Road

TO: **DesignWORKS**

| | |
|---|-------------|
| Original Contract Amount | \$44,750.00 |
| Cumulative Amount of Previous Contract Modifications | \$0.00 |
| Percent Change of Previous Contract Modifications | 0% |
| Existing Contract Amount | \$44,750.00 |
| Net (increase/decrease) in Contract Amount - (From following pages) | \$37,500.00 |
| Percent Change of This Contract Modification | 84% |
| Original Contract Amount | \$44,750.00 |
| Cumulative Amount of all Contract Modifications | \$37,500.00 |
| Percent Change of all Contract Modifications | 84% |
| New Contract Amount Including this Change Order | \$82,250.00 |

Recommended by *[Signature]* (Proj. Engr.) Date 6-22-18
 Accepted by *[Signature]* (Consultant) Date 6-22-18
 Accepted by - (Contractor) Date _____
 Approved by *[Signature]* (Director) Date 6-22-18
 Approved by *[Signature]* (Commissioner) Date 6-25-18
 Approved by _____ (Mayor or CAO) Date _____

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
CONTRACT MODIFICATION**

DATE: June 22, 2018
 Contract Mod #: 1
 CONTRACT #: 306-2016

Project: Lexington Corridors Beautification Design Services for N. Broadway and Richmond Road
 TO: DesignWORKS

You are hereby requested to comply with the following changes from the contract plans and specifications;

| Item No. | ADD / DEL | Description of changes | Units | Quantity | Unit Price | Increase in contract price | Decrease in contract price |
|----------|-----------|---|-------|----------|--------------|----------------------------|----------------------------|
| 1 | ADD | Additional landscape design and administration services – Richmond Rd | LS | 1 | \$ 37,500.00 | \$ 37,500.00 | - |
| 2 | | | | | | | |
| 3 | | | | | | | |
| 4 | | | | | | | |
| 5 | | | | | | | |
| 6 | | | | | | | |
| 7 | | | | | | | |
| 8 | | | | | | | |
| 9 | | | | | | | |
| 10 | | | | | | | |
| 11 | | | | | | | |
| 12 | | | | | | | |
| 13 | | | | | | | |
| 14 | | | | | | | |
| 15 | | | | | | | |

| | | | | | | | |
|----------------------------------|--|--|--|--|--|----|-----------|
| Total decrease | | | | | | \$ | - |
| Total increase | | | | | | \$ | 37,500.00 |
| Net (increase) in contract price | | | | | | \$ | 37,500.00 |

JUSTIFICATION FOR CHANGE

PROJECT: N. Broadway/Richmond Road Landscape Design

CONTRACT NO. 306-2016

CHANGE ORDER: 1

1. Necessity for change: Increase scope for landscape architectural services for a second design phase on Richmond Road for the Corridors Commission.
2. Is proposed change an alternate bid? ___Yes ___X No
3. Will proposed change alter the physical size of the project? ___X Yes ___No
If "Yes", explain. During conceptual design, the consultant identified a second location for landscaping in the right-of-way of Richmond Road between St. Margaret Dr. and St. Ann Dr. Funding has been budgeted in FY2019 for design and construction for this second phase.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___Yes ___X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes ___X No
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

Mayor_____
Date