

**LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT CONTRACT CHANGE ORDER**

Page 1 of 2

To (Contractor):
Brandstetter Carrol, Inc.
2360 Chauvin Drive
Lexington, Kentucky 40517

Date:	May 4, 2018
Project:	Fire Station #24 Design
Location:	Lexington
Contract No.	267-2016
Original Contract Amt.	\$384,111.00
Cumulative Amount of Previous Change Orders	\$0.00
Percent Change - Previous Change Orders	0.00%
Total Contract Amount Prior to this Change Order	\$393,961.00
Change Order No.	2

You are hereby requested to comply with the following changes from the contract plans and specification:

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Additional Services to design kitchen expansion at Fire Station #24		\$12,000.00	
	Total decrease	\$0.00		
	Total increase		\$12,000.00	
	Net Amount of this Change Order	\$12,000.00		
	New Contract Amount Including this Change Order	\$405,961.00		
	Percent Change - This Change Order			3.12%
	Percent Change - All Change Orders			3.12%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by	<i>page strong</i>	(Project Manager)	Date	5/4/18
Accepted by	<i>[Signature]</i>	(Contractor)	Date	5/4/18
Approved by	<i>[Signature]</i>	(Director)	Date	5/7-18
Approved by	<i>[Signature]</i>	(Commissioner)	Date	5/7-18
Approved by	<i>[Signature]</i>	(Mayor or CAO)	Date	5/4/18

JUSTIFICATION FOR CHANGE

PROJECT: Fire Station #24 Design

CONTRACT NO. 267-2016

CHANGE ORDER #: 2

1. Necessity for change: The kitchen is too small to accommodate the number of firefighters who will be assigned to the new Station 24.

2. Is proposed change an alternate bid? ___ Yes X No
3. Will proposed change alter the physical size of the project? X Yes ___ No
If "Yes", explain. This change will increase the footprint of the building.

4. Effect of this change on other prime contractors: N/A

5. Has consent of surety been obtained? ___ Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___ Yes X No
If "Yes", will the policies be extended? ___ Yes ___ No
7. Effect on operation and maintenance costs:

8. Effect on contract completion date: TBD

Mayor_____
Date