

**LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT CONTRACT CHANGE ORDER**
Page 1 of 2

Date:	January 19, 2016	
Project:	PSOC Radio Tower	
Location:	115 Cisco Road	
To (Contractor): Airbus DS Communications 1301 President George Bush Hwy., Suite 150 Richardson, TX 75080	Contract No.	0507-2015
	Original Contract Amt.	\$1,542,083.00
	Cumulative Amount of Previous Change Orders	\$17,688.00
	Percent Change - Previous Change Orders	1.15%
	Total Contract Amount Prior to this Change Order	\$1,559,771.00
	Change Order No.	2

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Ice Bridge for Isolation Transformer		\$3,485.00	
	Total decrease	\$0.00		
	Total increase		\$3,485.00	
	Net Amount of this Change Order	\$3,485.00		
	New Contract Amount Including this Change Order	\$1,563,256.00		
	Percent Change - This Change Order			0.22%
	Percent Change - All Change Orders			1.37%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by Derek P. Gantler (Proj. Engr.) Date 1/20/16
 Accepted by Derek P. Gantler (Contractor) Date 1/20/16
 Approved by Robert J. Stack (Director) Date 1/25/2016
 Approved by R. Washburn (Commissioner) Date 1/25/16
 Approved by Jim Gray (Mayor or CAO) Date 3-Mar-16


JUSTIFICATION FOR CHANGE

PROJECT: PSOC Radio Tower

CONTRACT NO. 0507-2015

CHANGE ORDER: 1

1. Necessity for change: Additional antennas placed on the tower to support the Emergency Operations Center and Chemical Stockpile Emergency Preparedness Plan (CSEPP) will leave little capacity for additional antennas in the future. CSEPP is funding the cost difference for a heavier tower that will provide load capacity for additional antennas in the future.
2. Is proposed change an alternate bid? ___ Yes X No
3. Will proposed change alter the physical size of the project? ___ Yes X No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___ Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___ Yes X No
If "Yes", will the policies be extended? ___ Yes ___ No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A



Mayor



Date

PROJECT CHANGE NOTICE

To: Lexington-Fayette Urban County Government 200 E. Main St., Room 313 Lexington, KY 40507 ATTN: Robert Stack, Director, Division of E911	CR Date:	December 15, 2015
	CR #	LXP-002
	Project Name:	Lexington PSOC
	Purchase Order #:	LF00131163
	Originator:	Robert Stack
	Project Manager:	Greg Senter

DESCRIPTION OF CHANGE

Addition of Ice Shield over the Isolation Transformer

NEED & NECESSITY

Mission Critical Partners has identified the need to place an ice shield over the Isolation Transformer to be deployed at the PSOC site to mitigate the potential of damage caused by ice falling from the tower.

IMPACTS

Technical Impact to Specifications, Performance or Operational Requirements:

Custom Ice Shield to be installed including associated materials and installation:

- One (1) 4'W x 4' L x 4' H Ice Shield/Bridge
- Four (4) fully adjustable posts with support angles, grip strut ice shield, and connection hardware
- Hot Dipped Galvanized materials shall be used
- Includes all necessary MTR's on material as well as all CWI shop certifications, where applicable

Impact on Project Schedule and Potential Mitigation Steps:

No impact

Impact on Project Cost and Potential Mitigation Steps:

\$3,485 cost impact to the LFUCG

Customer Acceptance Signature Approval:

Authorized by: 

Printed name: Jim Gray

Date: 3-Mar-16

Airbus DS Communications Signature Approval:

Authorized by: 

Printed name: Derek R. Gamble

Date: 1/20/16