

MAYOR LINDA GORTON




LEXINGTON

GEOFF READ
COMMISSIONER
GENERAL SERVICES

MEMORANDUM

To: Urban County Council
Attn: Sharon A. Jones, Deputy Council Clerk

From: Josh R. Ives, AIA
Administrative Officer Senior – Department of General Services



Date: February 5, 2019

Re: Change Order #7 – Fire Station #24 Project

This memorandum is to notify the Urban County Council of Change Order #7 for the Fire Station #24 Project to Olympic Construction per Contract Number 296-2017 . Under Resolution #23-2018, the CAO is allowed to approve individual change orders of less than \$12,000 and less than 2.7% (120,000) of the cumulative contract award. Change Order #7 is detailed in the attached documents for an increase to the original contract amount by \$4,999.66 (.11%).

Should you have any questions, please contact me.

Cc: Chris Litton, AIA - Project Program Manager – Department of General Services
File








LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER Page 1 of 2	Date:	January 28, 2019
	Project:	Fire Station #24
	Location:	Lexington
To (Contractor): Olympic Construction, LLC 120 MacArthur Court Nicholasville, KY 40356	Contract No.	296-2017
	Original Contract Amt.	\$4,443,100.00
	Cumulative Amount of Previous Change Orders	\$170,829.24
	Percent Change - Previous Change Orders	3.84%
	Total Contract Amount Prior to this Change Order	\$4,613,929.24
	Change Order No.	7

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
1	Per COR #17 for additional brick veneer and precast concrete stone caps for the exterior rear generator wall		\$4,999.66
2	Time extension of (28) total calendar days - (4) October + (10) November Weather Delay Days + (14) Time Extension Delay Days for PR #7 / CO #6 for the roofing modifications		\$0.00
3			
4			
5			
			\$0.00
	Total decrease		
	Total increase		\$4,999.66
	Net Amount of this Change Order	\$4,999.66	
	New Contract Amount Including this Change Order	\$4,618,928.90	
	Percent Change - This Change Order		0.11%
	Percent Change - All Change Orders		3.96%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by 	(Project Manager)	Date 1/29/19
Accepted by 	(Contractor)	Date 1/28/19
Approved by 	(Director)	Date 1-28-19
Approved by 	(Commissioner)	Date 1-28-19
Approved by 	(Mayor or CAO)	Date 2-5-19


JUSTIFICATION FOR CHANGE

PROJECT: Fire Station #24

CONTRACT NO. 296-2017

CHANGE ORDER NO. 7

1. Necessity for change: Item 1 - to provide Add. Alternate No. 2 with additional electrical rough-ins and ceiling fans. Item 2 - to provide sprinkler system revisions to add valves and fire department connections for on-site trainings. Item 3 - to provide revisions to the roof drains for adding the (3rd) apparatus bay to the project. Item 4 - revising the roof drains and downspout nozzles at the cornice band.
2. Is proposed change an alternate bid? ___ Yes X No
3. Will proposed change alter the physical size of the project? ___ Yes X No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___ Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___ Yes X No
If "Yes", will the policies be extended? ___ Yes ___ No
7. Effect on operation and maintenance costs: None
8. Effect on contract completion date: will add (28) calendar days to the date of final completion



Mayor / CAO

2-5-19

Date



OLYMPIC CONSTRUCTION, LLC

120 MacArthur Court
Nicholasville, KY 40356

Office 859-881-0907 Fax 859-406-1258
victor@olympiconstruction.com

Extra Time and Materials for the Generator Wall Lexington Fire Station #24

- | | |
|---|------------|
| 1) Additional cost for 7 new stone caps | \$4,279.66 |
| 2) Labor to install bricks 2 men 8 hours each @ \$45 per hour | \$720.00 |

This is for adding the brick to the back side of the generator wall making the cast stone cap wider than original.

Total \$4,999.66

Contractor: Olympic Construction, LLC

Representative: Dennis Kunitaa

Signature: *Dennis Kunitaa*

Date: 01/10/2019



OLYMPIC CONSTRUCTION, LLC

120 MacArthur Court
Nicholasville, KY 40356

Office 859-881-0907 Fax 859-406-1258
victor@olympiconstruction.com

PR 7 Time Extension Request Lexington Fire Station #24

This letter will serve to confirm that we have incurred a time delay to this project based on PR 7. Due to significant roof changes, pricing questions and current cold weather conditions we are claiming a time delay from the day we stopped work on the roof, November 9th, 2018, until the day the approved change order was received by us, December 6th, 2018. In the interest of all parties we did not proceed with the then current approved designs to keep costs of the pending change order down. The total number of days delayed are – 28 days. This includes 10 weather days for November. Our Updated Schedule reflects the impact caused by the building not being water tight and now the extra effort it will take to dry out the Building to be allowed to proceed with Interior Finishes per approved Specifications outlined in the Contract Documents. As there are weather days that can be claimed in November we are willing to have them merged with this time extension for the Roof Delay.

See attached weather days for November

Sincerely,
Dennis Kunitsa



OLYMPIC CONSTRUCTION, LLC

120 MacArthur Court
Nicholasville, KY 40356

Office 859-881-0907 Fax 859-406-1258
victor@olympiconstruction.com

Weather Day's Time Extension Request October 2018 Lexington Fire Station #24
































This letter will serve to confirm that we have encountered weather conditions in October 2018 which could delay our work. This delay is beyond our control, and without fault or negligence on our part. The delay is for 4 days during October 2018. I have enclosed October weather charts. We therefore, by this letter, request a time extension of 4 calendar days under the terms and provisions of the above referenced project.

Sincerely,
Pavel Marchuk

Contractor: Olympic Construction Representative: Pavel Marchuk

Signature: Pavel Marchuk Date: 12/03/2018

Blue Grass, KY ★ 🏠

October		2018					View
SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY	
30	 Mostly Sunny Actual: 85° 62° 0.05 in	 Rain Actual: 81° 69° 0.41 in	 Mostly Sunny Actual: 86° 67° 0 in	 Thunderstorms Actual: 87° 70° 3.42 in	 Rain Actual: 87° 71° 0 in	 Clear Actual: 87° 70° 0 in	
7	 Mostly Sunny Actual: 89° 70° 0 in	 Rain Actual: 86° 70° 0.08 in	 Mostly Sunny Actual: 85° 70° 0 in	 Rain Actual: 83° 70° 0 in	 Partly Sunny Actual: 73° 47° 0 in	 Rain Actual: 61° 40° 0.12 in	 Rain Actual: 50° 39° 0 in
14	 Rain Actual: 63° 47° 0.35 in	 Rain Actual: 64° 44° 0.46 in	 Mostly Sunny Actual: 53° 41° 0 in	 Rain Actual: 64° 39° 0 in	 Clear Actual: 59° 36° 0 in	 Rain Actual: 69° 34° 0.15 in	 Rain Actual: 64° 38° 0.02 in
21	 Mostly Sunny Actual: 52° 32° 0 in	 Clear Actual: 64° 34° 0 in	 Clear Actual: 68° 42° 0 in	 Clear Actual: 59° 36° 0 in	 Mostly Sunny Actual: 57° 39° 0 in	 Rain Actual: 55° 47° 0.62 in	 Rain Actual: 50° 45° 0 in
28	 Rain Actual: 65° 41° 0.01 in	 Rain Actual: 60° 41° 0 in	 Mostly Sunny Actual: 67° 39° 0 in	 Thunderstorms Actual: 72° 57° 1.66 in	1	2	3

8 Days of Precipitation Greater Than 0.10" + 1 Day Unsuitable From Previous Days Precipitation = 9 Days - NOAA Average 5 Days = 4 Days Claimed

National Climate Data Center

(NCDC)

<http://ncdc.noaa.gov>

Climatological Report

Area: Lexington

Normal Period: 1981-2010

Month	Average Number of Days Temperature Never Above 32	Average Number of Days Precipitation is Greater Than 0.10"
January	7	6
February	4	6
March	1	8
April	0	7
May	0	9
June	0	7
July	0	8
August	0	6
September	0	5
October	0	5
November	0	7
December	5	7

Area: Frankfort

Normal Period: 1981-2010

Month	Average Number of Days Temperature Never Above 32	Average Number of Days Precipitation is Greater Than 0.10"
January	7	6
February	3	6
March	1	8
April	0	8
May	0	8
June	0	8
July	0	7
August	0	6
September	0	5
October	0	5
November	0	7
December	5	7



OLYMPIC CONSTRUCTION, LLC

120 MacArthur Court
Nicholasville, KY 40356

Office 859-881-0907 Fax 859-406-1258
victor@olympiconstruction.com

Weather Days Time Extension Request November 2018 Lexington Fire Station #24

This letter will serve to confirm that we have encountered weather conditions in November 2018 which could delay our work. This delay is beyond our control, and without fault or negligence on our part. The delay is for 10 days during November 2018. I have enclosed November weather charts. We therefore, by this letter, request a time extension of 10 calendar days under the terms and provisions of the above referenced project.

Sincerely,
Dennis Kunitsa

Contractor: Olympic Construction Representative: Dennis Kunitsa































Signature: *Dennis Kunitsa* Date: 12/12/2018

Blue Grass, KY ★ 🏠

November

2018

[View](#)

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
				1  Thunderstorms Actual: 66° 50° 0.44 in	2  Rain Actual: 50° 40° 0.06 in	3  Mostly Sunny Actual: 58° 34° 0 in
4  Rain Actual: 63° 45° 0.19 in	5  Rain Actual: 63° 50° 0.76 in	6  Thunderstorms Actual: 63° 48° 1.02 in	7  Rain Actual: 53° 36° 0 in	8  Partly Cloudy Actual: 45° 36° 0 in	9  Snow Actual: 43° 35° 0.5 in	10  Mostly Sunny Actual: 38° 24° 0 in
11  Partly Cloudy Actual: 49° 20° 0 in	12  Rain Actual: 46° 34° 0.03 in	13  Snow Actual: 40° 31° 0.16 in	14  Rain Actual: 33° 27° 0.15 in	15  Snow Actual: 38° 30° 0.79 in	16  Partly Cloudy Actual: 47° 30° 0 in	17  Partly Sunny Actual: 51° 36° 0 in
18  Mostly Sunny Actual: 60° 37° 0 in	19  Rain Actual: 52° 38° 0.05 in	20  Rain Actual: 42° 31° 0.01 in	21  Partly Cloudy Actual: 48° 29° 0 in	22  Clear Actual: 53° 30° 0 in	23  Rain Actual: 55° 35° 0.08 in	24  Rain Actual: 56° 44° 0.14 in
25  Rain Actual: 56° 39° 0.02 in	26  Snow Actual: 54° 30° 0.08 in	27  Snow Actual: 30° 20° 0.02 in	28  Snow Actual: 33° 20° 0 in	29  Rain Actual: 47° 29° 0.01 in	30  Rain Actual: 54° 47° 0.31 in	1

10 Days Greater Than 0.1" Precipitation - 7 Days Average NOAA = 3 Days

1 Day Never Above 32° - 0 Days Average NOAA = 1 Day

5 Days Too Wet to Work

1 Day Never Unfroze

3 + 1 + 5 + 1 = 10 Days Claimed

National Climate Data Center
(NCDC)

<http://ncdc.noaa.gov>

Climatological Report

Area: Lexington

Normal Period: 1981-2010

Month	Average Number of Days Temperature Never Above 32	Average Number of Days Precipitation is Greater Than 0.10"
January	7	6
February	4	6
March	1	8
April	0	7
May	0	9
June	0	7
July	0	8
August	0	6
September	0	5
October	0	5
November	0	7
December	5	7

Area: Frankfort

Normal Period: 1981-2010

Month	Average Number of Days Temperature Never Above 32	Average Number of Days Precipitation is Greater Than 0.10"
January	7	6
February	3	6
March	1	8
April	0	8
May	0	8
June	0	8
July	0	7
August	0	6
September	0	5
October	0	5
November	0	7
December	5	7



DAILY CONSTRUCTION LOG

OLYMPIC CONSTRUCTION, LLC

120 MacArthur Court
Nicholasville, KY 40356

Office 859-533-5723 Fax 859-881-1295
victor@olympicconstruction.com

PROJECT: Lexington Replacement Fire Station No. 2

JOB #: 161-2015

REPORT #: 201

DATE: 11/05/18

WEATHER: RAIN **TEMP. MAX:** 63 °F **MIN:** 50 °F **PRECIPITATION:** >.75"

HOURS OF PERSONNEL ON SITE

TRADE	SUBCONTRACTOR	FOREMEN	JOURNEYMEN	APPRENTICE
General	Olympic			

MAJOR EQUIPMENT ON PROJECT

NO.	DESCRIPTION	HRS. OP
	CRANES	
	LOADERS	
	BACKHOES (TRACK)	
	BACKHOES (TIRE)	
	DOZERS	
	WELDERS	
	PUMPS	
	COMPRESSORS	

WORK PERFORMED TODAY: RAIN DAY

COMMENTS:

PREPARED BY: Konstantin Serdyuk
TITLE: Superintendent
SIGNATURE:



DAILY CONSTRUCTION LOG

OLYMPIC CONSTRUCTION, LLC

120 MacArthur Court
Nicholasville, KY 40356

Office 859-533-5723 Fax 859-881-1295
victor@olympiconstruction.com

PROJECT: Lexington Replacement Fire Station No. 2

JOB #: 161-2015

REPORT #: 722

DATE: 11/06/18

WEATHER: part

TEMP. MAX: 63 °F **MIN:** 48 °F

PRECIPITATION: 71"

HOURS OF PERSONNEL ON SITE				
TRADE	SUBCONTRACTOR	FOREMEN	JOURNEYMEN	APPRENTICE
General	Olympic			

MAJOR EQUIPMENT ON PROJECT		
NO.	DESCRIPTION	HRS. OP
	CRANES	
	LOADERS	
	BACKHOES (TRACK)	
	BACKHOES (TIRE)	
	DOZERS	
	WELDERS	
	PUMPS	
	COMPRESSORS	

WORK PERFORMED TODAY: part day

COMMENTS:

PREPARED BY: Konstantin Serdyuk
TITLE: Superintendent
SIGNATURE: Koctr

DAILY CONSTRUCTION LOG



OLYMPIC CONSTRUCTION, LLC

120 MacArthur Court
Nicholasville, KY 40356

Office 859-533-5723 Fax 859-881-1295
victor@olympicconstruction.com

PROJECT: Lexington Replacement Fire Station No. 2

JOB #: 161-2015

REPORT #: 203

DATE: 11/07/18

WEATHER: Clear **TEMP. MAX:** 53 °F **MIN:** 34 °F **PRECIPITATION:** <.1

HOURS OF PERSONNEL ON SITE

TRADE	SUBCONTRACTOR	FOREMEN	JOURNEYMEN	APPRENTICE
General	Olympic			

MAJOR EQUIPMENT ON PROJECT

NO.	DESCRIPTION	HRS. OP
	CRANES	
	LOADERS	
	BACKHOES (TRACK)	
	BACKHOES (TIRE)	
	DOZERS	
	WELDERS	
	PUMPS	
	COMPRESSORS	

WORK PERFORMED TODAY: Too WET
PAID DAY

COMMENTS: _____

PREPARED BY: Konstantin Serdyuk
TITLE: Superintendent
SIGNATURE: _____

DAILY CONSTRUCTION LOG



OLYMPIC CONSTRUCTION, LLC

120 MacArthur Court
Nicholasville, KY 40356

Office 859-533-5723 Fax 859-881-1295
victor@olympiconstruction.com

PROJECT: Lexington Replacement Fire Station No. 2

JOB #: 161-2015

REPORT #: 204

DATE: 11/08/18

WEATHER: Cloudy

TEMP. MAX: 45 °F **MIN:** 34 °F

PRECIPITATION: 2.1

HOURS OF PERSONNEL ON SITE

TRADE	SUBCONTRACTOR	FOREMEN	JOURNEYMEN	APPRENTICE
General	Olympic	1		2
Mason	II	1		6
Plumber	FIELD	1		1

MAJOR EQUIPMENT ON PROJECT

NO.	DESCRIPTION	HRS. OP
	CRANES	
	LOADERS	
	BACKHOES (TRACK)	
	BACKHOES (TIRE)	
	DOZERS	
	WELDERS	
	PUMPS	
	COMPRESSORS	

WORK PERFORMED TODAY:

CONCRETE FORMS UNLOADING
B/S INSTALL CONCRETE
PLUMBING PIPING IN CONCRETE

COMMENTS:

PREPARED BY: Konstantin Serdyuk

TITLE: Superintendent

SIGNATURE:



DAILY CONSTRUCTION LOG

OLYMPIC CONSTRUCTION, LLC

120 MacArthur Court
Nicholasville, KY 40356

Office 859-533-5723 Fax 859-881-1295
victor@olympicconstruction.com

PROJECT: Lexington Replacement Fire Station No. 2

JOB #: 161-2015 **REPORT #:** 205 **DATE:** 11/09/18

WEATHER: Partly **TEMP. MAX:** 43 °F **MIN:** 35 °F **PRECIPITATION:** 1/2"

HOURS OF PERSONNEL ON SITE


TRADE	SUBCONTRACTOR	FOREMEN	JOURNEYMEN	APPRENTICE
General	Olympic			

MAJOR EQUIPMENT ON PROJECT

NO.	DESCRIPTION	HRS. OP
	CRANES	
	LOADERS	
	BACKHOES (TRACK)	
	BACKHOES (TIRE)	
	DOZERS	
	WELDERS	
	PUMPS	
	COMPRESSORS	

WORK PERFORMED TODAY: RAIN only

COMMENTS:

PREPARED BY: Konstantin Serdyuk
TITLE: Superintendent
SIGNATURE: 



DAILY CONSTRUCTION LOG

OLYMPIC CONSTRUCTION, LLC

120 MacArthur Court
Nicholasville, KY 40356

Office 859-533-5723 Fax 859-881-1295
victor@olympicconstruction.com

PROJECT: Lexington Replacement Fire Station No. 2

JOB #: 161-2015

REPORT #: 206

DATE: 11/12/18

WEATHER: Part

TEMP. MAX: 46 °F **MIN:** 34 °F

PRECIPITATION: >.1

HOURS OF PERSONNEL ON SITE				
TRADE	SUBCONTRACTOR	FOREMEN	JOURNEYMEN	APPRENTICE
General	Olympic	1		2
Mason	KL	1		5
P	DELO	1		1
S	DOWN	1		

MAJOR EQUIPMENT ON PROJECT		
NO.	DESCRIPTION	HRS. OP
	CRANES	
	LOADERS	
	BACKHOES (TRACK)	
	BACKHOES (TIRE)	
	DOZERS	
	WELDERS	
	PUMPS	
	COMPRESSORS	

WORK PERFORMED TODAY:

CONCRETE A/I ONGOING
MASONRY ONGOING
SPRINKLER AND KITCHEN
ROOF PARTIAL BY P

COMMENTS:

PREPARED BY: Konstantin Serdyuk

TITLE: Superintendent

SIGNATURE:



DAILY CONSTRUCTION LOG

OLYMPIC CONSTRUCTION, LLC

120 MacArthur Court
Nicholasville, KY 40356

Office 859-533-5723 Fax 859-881-1295
victor@olympicconstruction.com

PROJECT: Lexington Replacement Fire Station No. 2

JOB #: 161-2015

REPORT #: 109

DATE: 11/13/18

WEATHER: RAIN

TEMP. MAX: 40 °F **MIN:** 31 °F

PRECIPITATION: 2.1

HOURS OF PERSONNEL ON SITE

TRADE	SUBCONTRACTOR	FOREMEN	JOURNEYMEN	APPRENTICE
General	Olympic	1		2
MASON	"	1		5
3	TECH	1		1
	Blown	1		

MAJOR EQUIPMENT ON PROJECT

NO.	DESCRIPTION	HRS. OP
	CRANES	
	LOADERS	
	BACKHOES (TRACK)	
	BACKHOES (TIRE)	
	DOZERS	
	WELDERS	
	PUMPS	
	COMPRESSORS	

WORK PERFORMED TODAY: STARTED WORK THEN RAIN @ 10 AM

RAIN DAY

COMMENTS:

PREPARED BY: Konstantin Serdyuk

TITLE: Superintendent

SIGNATURE:



DAILY CONSTRUCTION LOG

OLYMPIC CONSTRUCTION, LLC

120 MacArthur Court
Nicholasville, KY 40356

Office 859-533-5723 Fax 859-881-1295
victor@olympicconstruction.com

PROJECT: Lexington Replacement Fire Station No. 2

JOB #: 161-2015

REPORT #:

208

DATE:

11/14/18

WEATHER:

clear

TEMP. MAX:

35

°F

MIN:

27

°F

PRECIPITATION:

2.1

HOURS OF PERSONNEL ON SITE

TRADE	SUBCONTRACTOR	FOREMEN	JOURNEYMEN	APPRENTICE
General	Olympic			

MAJOR EQUIPMENT ON PROJECT

NO.	DESCRIPTION	HRS. OP
	CRANES	
	LOADERS	
	BACKHOES (TRACK)	
	BACKHOES (TIRE)	
	DOZERS	
	WELDERS	
	PUMPS	
	COMPRESSORS	

WORK PERFORMED TODAY:

RAIN DAY

COMMENTS:

PREPARED BY: Konstantin Serdyuk

TITLE: Superintendent

SIGNATURE:

KOCTA



DAILY CONSTRUCTION LOG

OLYMPIC CONSTRUCTION, LLC

120 MacArthur Court
Nicholasville, KY 40356

Office 859-533-5723 Fax 859-881-1295
victor@olympicconstruction.com

PROJECT: Lexington Replacement Fire Station No. 2

JOB #: 161-2015

REPORT #: 204

DATE: 4/15/18

WEATHER: Rain **TEMP. MAX:** 38 °F **MIN:** 30 °F **PRECIPITATION:** .8"

HOURS OF PERSONNEL ON SITE

TRADE	SUBCONTRACTOR	FOREMEN	JOURNEYMEN	APPRENTICE
General	Olympic			

MAJOR EQUIPMENT ON PROJECT

NO.	DESCRIPTION	HRS. OP
	CRANES	
	LOADERS	
	BACKHOES (TRACK)	
	BACKHOES (TIRE)	
	DOZERS	
	WELDERS	
	PUMPS	
	COMPRESSORS	

WORK PERFORMED TODAY:

RAIN DAY

COMMENTS:

PREPARED BY: Konstantin Serdyuk
TITLE: Superintendent
SIGNATURE:



DAILY CONSTRUCTION LOG

OLYMPIC CONSTRUCTION, LLC

120 MacArthur Court
Nicholasville, KY 40356

Office 859-533-5723 Fax 859-881-1295
victor@olympiconstruction.com

PROJECT: Lexington Replacement Fire Station No. 2

JOB #: 161-2015

REPORT #: 210

DATE: 11/14/12

WEATHER: cloudy **TEMP. MAX:** 47 °F **MIN:** 30 °F **PRECIPITATION:** < .1

HOURS OF PERSONNEL ON SITE

TRADE	SUBCONTRACTOR	FOREMEN	JOURNEYMEN	APPRENTICE
General	Olympic			

MAJOR EQUIPMENT ON PROJECT

NO.	DESCRIPTION	HRS. OP
	CRANES	
	LOADERS	
	BACKHOES (TRACK)	
	BACKHOES (TIRE)	
	DOZERS	
	WELDERS	
	PUMPS	
	COMPRESSORS	

WORK PERFORMED TODAY:

TOO LATE TO WORK
INTERNAL CLEAN

PAID DAY

COMMENTS:

PREPARED BY: Konstantin Serdyuk

TITLE: Superintendent

SIGNATURE:



DAILY CONSTRUCTION LOG

OLYMPIC CONSTRUCTION, LLC

120 MacArthur Court
Nicholasville, KY 40356

Office 859-533-5723 Fax 859-881-1295
victor@olympicconstruction.com

PROJECT: Lexington Replacement Fire Station No. 2

JOB #: 161-2015 REPORT #: 211 DATE: 11/19/18

WEATHER: Partly TEMP. MAX: 52 °F MIN: 38 °F PRECIPITATION: 0.1

HOURS OF PERSONNEL ON SITE

TRADE	SUBCONTRACTOR	FOREMEN	JOURNEYMEN	APPRENTICE
General	Olympic	1		
MASON	41	1		1
S	Parton			

MAJOR EQUIPMENT ON PROJECT

NO.	DESCRIPTION	HRS. OP
	CRANES	
	LOADERS	
	BACKHOES (TRACK)	
	BACKHOES (TIRE)	
	DOZERS	
	WELDERS	
	PUMPS	
	COMPRESSORS	

WORK PERFORMED TODAY: MASONRY ONEOWG
SPRINKLER POUCH w/ ONEOWG

COMMENTS: _____

PREPARED BY: Konstantin Serdyuk
TITLE: Superintendent
SIGNATURE: _____

DAILY CONSTRUCTION LOG



OLYMPIC CONSTRUCTION, LLC

120 MacArthur Court
Nicholasville, KY 40356

Office 859-533-5723 Fax 859-881-1295
victor@olympiconstruction.com

PROJECT: Lexington Replacement Fire Station No. 2

JOB #: 161-2015 **REPORT #:** 212 **DATE:** 11/20/18


WEATHER: Rain **TEMP. MAX:** 42 °F **MIN:** 31 °F **PRECIPITATION:** <.1

HOURS OF PERSONNEL ON SITE				
TRADE	SUBCONTRACTOR	FOREMEN	JOURNEYMEN	APPRENTICE
General MASON	Olympic	1		5

MAJOR EQUIPMENT ON PROJECT		
NO.	DESCRIPTION	HRS. OP
	CRANES	
	LOADERS	
	BACKHOES (TRACK)	
	BACKHOES (TIRE)	
	DOZERS	
	WELDERS	
	PUMPS	
	COMPRESSORS	

WORK PERFORMED TODAY: SITE CLEAN
MISCONRY MISCONRY

COMMENTS:

PREPARED BY: Konstantin Serdyuk
TITLE: Superintendent
SIGNATURE: 



DAILY CONSTRUCTION LOG

OLYMPIC CONSTRUCTION, LLC

120 MacArthur Court
Nicholasville, KY 40356

Office 859-533-5723 Fax 859-881-1295
victor@olympicconstruction.com

PROJECT: Lexington Replacement Fire Station No. 2

JOB #: 161-2015

REPORT #: 23

DATE: 11/21/18

WEATHER: cloudy

TEMP. MAX: 46 °F

MIN: 29 °F

PRECIPITATION: 0.1

HOURS OF PERSONNEL ON SITE

TRADE	SUBCONTRACTOR	FOREMEN	JOURNEYMEN	APPRENTICE
General <u>MASONRY</u>	Olympic	<u>1</u>		<u>3</u>

MAJOR EQUIPMENT ON PROJECT

NO.	DESCRIPTION	HRS. OP
	CRANES	
	LOADERS	
	BACKHOES (TRACK)	
	BACKHOES (TIRE)	
	DOZERS	
	WELDERS	
	PUMPS	
	COMPRESSORS	

WORK PERFORMED TODAY: MASONRY CONCRETE

COMMENTS:

PREPARED BY: Konstantin Serdyuk
TITLE: Superintendent
SIGNATURE: _____

DAILY CONSTRUCTION LOG



OLYMPIC CONSTRUCTION, LLC

120 MacArthur Court
Nicholasville, KY 40356

Office 859-533-5723 Fax 859-881-1295
victor@olympiconstruction.com

PROJECT: Lexington Replacement Fire Station No. 2

JOB #: 161-2015

REPORT #: 714

DATE: 11/28/18

WEATHER: Clear TEMP. MAX: 53 °F MIN: 30 °F PRECIPITATION: 0

HOURS OF PERSONNEL ON SITE				
TRADE	SUBCONTRACTOR	FOREMEN	JOURNEYMEN	APPRENTICE
General	Olympic			

MAJOR EQUIPMENT ON PROJECT		
NO.	DESCRIPTION	HRS. OP
	CRANES	
	LOADERS	
	BACKHOES (TRACK)	
	BACKHOES (TIRE)	
	DOZERS	
	WELDERS	
	PUMPS	
	COMPRESSORS	

WORK PERFORMED TODAY:

PLUMBING GIVING

COMMENTS:

PREPARED BY: Konstantin Serdyuk

TITLE: Superintendent

SIGNATURE: KOCTA

DAILY CONSTRUCTION LOG



OLYMPIC CONSTRUCTION, LLC

120 MacArthur Court
Nicholasville, KY 40356

Office 859-533-5723 Fax 859-881-1295
victor@olympicconstruction.com

PROJECT: Lexington Replacement Fire Station No. 2

JOB #: 161-2015

REPORT #: UK

DATE: 11/28/18

WEATHER: RAIN **TEMP. MAX:** 55 °F **MIN:** 35 °F **PRECIPITATION:** .1

HOURS OF PERSONNEL ON SITE

TRADE	SUBCONTRACTOR	FOREMEN	JOURNEYMEN	APPRENTICE
General <i>WITSON</i>	Olympic <i>U</i>	<i>1</i>		<i>3</i>

MAJOR EQUIPMENT ON PROJECT

NO.	DESCRIPTION	HRS. OP
	CRANES	
	LOADERS	
	BACKHOES (TRACK)	
	BACKHOES (TIRE)	
	DOZERS	
	WELDERS	
	PUMPS	
	COMPRESSORS	

WORK PERFORMED TODAY: INTERIOR CLEAN
RAIN DAY

COMMENTS: _____

PREPARED BY: Konstantin Serdyuk
TITLE: Superintendent
SIGNATURE: *KOCTA*

DAILY CONSTRUCTION LOG



OLYMPIC CONSTRUCTION, LLC

120 MacArthur Court
Nicholasville, KY 40356

Office 859-533-5723 Fax 859-881-1295
victor@olympiconstruction.com

PROJECT: Lexington Replacement Fire Station No. 2

JOB #: 161-2015

REPORT #: 216

DATE: 4/26/18

WEATHER: RAIN TEMP. MAX: 51 °F MIN: 30 °F PRECIPITATION: .1

HOURS OF PERSONNEL ON SITE

TRADE	SUBCONTRACTOR	FOREMEN	JOURNEYMEN	APPRENTICE
General MELH	Olympic RCW	1 1		3 1

MAJOR EQUIPMENT ON PROJECT

NO.	DESCRIPTION	HRS. OP
	CRANES	
	LOADERS	
	BACKHOES (TRACK)	
	BACKHOES (TIRE)	
	DOZERS	
	WELDERS	
	PUMPS	
	COMPRESSORS	

WORK PERFORMED TODAY: TOO WET AFTER ACCUMULATED WATER/D RAINS
INTERFERE CLEAN
RAIN DAY

COMMENTS: _____

PREPARED BY: Konstantin Serdyuk
 TITLE: Superintendent
 SIGNATURE: KOSTA

DAILY CONSTRUCTION LOG



OLYMPIC CONSTRUCTION, LLC

120 MacArthur Court
Nicholasville, KY 40356

Office 859-533-5723 Fax 859-881-1295
victor@olympiconstruction.com

PROJECT: Lexington Replacement Fire Station No. 2

JOB #: 161-2015

REPORT #: 217

DATE: 11/27/18

WEATHER: snow

TEMP. MAX: 30 °F

MIN: 20 °F

PRECIPITATION: ~~0.1~~ < .1

HOURS OF PERSONNEL ON SITE

TRADE	SUBCONTRACTOR	FOREMEN	JOURNEYMEN	APPRENTICE
General MECHANICAL	Olympic P&CO	1 1		3 1

MAJOR EQUIPMENT ON PROJECT

NO.	DESCRIPTION	HRS. OP
	CRANES	
	LOADERS	
	BACKHOES (TRACK)	
	BACKHOES (TIRE)	
	DOZERS	
	WELDERS	
	PUMPS	
	COMPRESSORS	

WORK PERFORMED TODAY: COMPLETE ANCHORING
MULTI-PHASE SIMULTANEOUS

COMMENTS:

PREPARED BY: Konstantin Serdyuk
TITLE: Superintendent
SIGNATURE:

DAILY CONSTRUCTION LOG



OLYMPIC CONSTRUCTION, LLC

120 MacArthur Court
Nicholasville, KY 40356

Office 859-533-5723 Fax 859-881-1295
victor@olympiconstruction.com

PROJECT: Lexington Replacement Fire Station No. 2

JOB #: 161-2015

REPORT #: 218

DATE: 11/28/18

WEATHER: Snow

TEMP. MAX: 37 °F **MIN:** 20 °F

PRECIPITATION: <.1

HOURS OF PERSONNEL ON SITE				
TRADE	SUBCONTRACTOR	FOREMEN	JOURNEYMEN	APPRENTICE
General	Olympic	1		3

MAJOR EQUIPMENT ON PROJECT		
NO.	DESCRIPTION	HRS. OP
	CRANES	
	LOADERS	
	BACKHOES (TRACK)	
	BACKHOES (TIRE)	
	DOZERS	
	WELDERS	
	PUMPS	
	COMPRESSORS	

WORK PERFORMED TODAY: CONCRETE WORKING

COMMENTS:

PREPARED BY: Konstantin Serdyuk
TITLE: Superintendent
SIGNATURE:

DAILY CONSTRUCTION LOG



OLYMPIC CONSTRUCTION, LLC

120 MacArthur Court
Nicholasville, KY 40356

Office 859-533-5723 Fax 859-881-1295
victor@olympicconstruction.com

PROJECT: Lexington Replacement Fire Station No. 2

JOB #: 161-2015

REPORT #: 219

DATE: 11/29/18

WEATHER: RAIN

TEMP. MAX: 47 °F **MIN:** 29 °F

PRECIPITATION: <.1

HOURS OF PERSONNEL ON SITE

TRADE	SUBCONTRACTOR	FOREMEN	JOURNEYMEN	APPRENTICE
General MASON	Olympic	1		4
	"	1		1
	BOIK PRECISION	1		2

MAJOR EQUIPMENT ON PROJECT

NO.	DESCRIPTION	HRS. OP
	CRANES	
	LOADERS	
	BACKHOES (TRACK)	
	BACKHOES (TIRE)	
	DOZERS	
	WELDERS	
	PUMPS	
	COMPRESSORS	

WORK PERFORMED TODAY:

CONCRETE WORK
ROOFING WORK
MASON ELEMENTS SET

COMMENTS:

PREPARED BY: Konstantin Serdyuk

TITLE: Superintendent

SIGNATURE:

DAILY CONSTRUCTION LOG



OLYMPIC CONSTRUCTION, LLC

120 MacArthur Court
Nicholasville, KY 40356

Office 859-533-5723 Fax 859-881-1295
victor@olympiconstruction.com

PROJECT: Lexington Replacement Fire Station No. 2

JOB #: 161-2015

REPORT #: 220

DATE: 11/30/19

WEATHER: RAIN TEMP. MAX: 54 °F MIN: 29 °F PRECIPITATION: .6"

HOURS OF PERSONNEL ON SITE

TRADE	SUBCONTRACTOR	FOREMEN	JOURNEYMEN	APPRENTICE
General	Olympic			

MAJOR EQUIPMENT ON PROJECT

NO.	DESCRIPTION	HRS. OP
	CRANES	
	LOADERS	
	BACKHOES (TRACK)	
	BACKHOES (TIRE)	
	DOZERS	
	WELDERS	
	PUMPS	
	COMPRESSORS	

WORK PERFORMED TODAY:

RAIN DAY

COMMENTS:

PREPARED BY: Konstantin Serdyuk

TITLE: Superintendent

SIGNATURE: Koctr