

JUSTIFICATION FOR CHANGE

PROJECT: Cardinal Lane

CONTRACT NO. 440-2015

CHANGE ORDER: 1

1. Necessity for change: The extension of 180 days. Original Completion Date: 1/1/2016; updated contract completion date 6/28/2016.
2. Is proposed change an alternate bid? ___ Yes X No
3. Will proposed change alter the physical size of the project? ___ Yes X No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___ Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___ Yes X No
If "Yes", will the policies be extended? ___ Yes ___ No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

Mayor_____
Date